

## **Brussels agreement on layouts for the IBM Permanent Crossing Points between two states**

IBM IG, 4 September 2014 – Final Conclusions of the Chair

1. In the framework of the EU facilitated dialogue between Belgrade and Pristina Parties met to discuss next steps in the implementation of the agreed IBM Technical Protocol from 2012.
2. The Parties gave their agreement to the draft layouts for the IBM Permanent Crossing Points and signed the respective documents.
3. The Parties also agreed to the way forward as proposed by DG Enlargement:
  - The contractor (Safage) to finalise the FIDIC (Yellow Book) by the end of the 2014.
  - After conclusion of the Yellow Book, Design and Build Contract will go to tender.
  - The relevant respective IPA funds have already been earmarked and will be formally allocated in the coming month.
  - UNOPS will be responsible for the overseeing of the implementation of the next phase.
4. The Parties will be informed in due time by the EC (DG ENLARG) on progress achieved.