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INTRODUCTION

The National Programme for European Integration (NPEI) 2024-2028 was approved by the Government of
the Republic of Kosova on 5 April 2024 and adopted by the Assembly of the Republic of Kosova on 30
October 2024. It is a legally binding document for all bodies of the state administration, which are obliged
to implement short-term measures under their responsibility. The Government, as the central national
mechanism in charge of the fulfilment of obligations of the SAA and other criteria for integration into the
European Union (EU), monitors implementation of NPEI through the main institution in charge of
coordinating this process - the Office of the Prime Minister (OPM). OPM, through the departments in
charge of European integration, monitors implementation of NPEI on quarterly basis, through regular
reports. These reports serve to assess and improve its implementation, as well as to ensure transparency
and accountability within institutions and towards other stakeholders and the general public. Findings are,
among others, discussed by the Government cabinet and the EU - Kosovo stabilisation and association
bodies in charge of monitoring implementation of the SAA.

This is the first report for 2024 and covers the period from 1 January to 30 September. Data have been
reported by responsible institutions through the Online platform for monitoring and reporting on European
integration, as per the corresponding guideline. In the chapters where data were reported late or
inadequately, they are not included in the report and the respective measures are assessed as not fully
implemented or facing major delays. Implementation of the programme is evaluated by performance status
(presented in the charts) for all measures and for those planned to be implemented during the third quarter.
Implementation of all measures is evaluated according to five levels of performance status:
o Implemented measures (those that have been fully implemented) - in ;
e Measures under implementation, without delays (those whose implementation has begun and that
are expected to be fully implemented on time) - in green;
e Measures facing minor delays (those whose implementation has begun, but are facing slight delays
and problems) - in yellow;
¢ Measures facing major delays (those planned to be implemented during the reporting period, but
which have not yet been fully implemented at the end of this period and face serious delays and
problems) - in ‘; and
e Measures planned to be implemented in the future (those whose implementation has not yet begun
and that are planned to be implemented in the remainder of the year) - in grey.

Implementation of measures planned to be implemented during the third quarter is evaluated according
to two levels of performance status:

o Implemented measures - in ; and

e Measures facing major delays - in .

This report consists of four chapters and is divided into two sections: the section on the Programme as a
whole and the section on each bloc. Chapter 0 provides a general overview on the state of play in
implementation of the Programme as a whole until the end of September, vis-a-vis the entire year and
during the most recent quarter. This chapter is divided into five sections: the section on the Programme as
awhole, the section on political criteria, the section on economic criteria, the section on European standards,
and the section by institutions. Each section contains the charts and the narrative text (explanation of
findings).

The narrative text on each bloc is concluded with a list of measures that have not been implemented during
the reporting period and those that are expected to face challenges in the upcoming period. Chapters 1, 2
and 3 are uniform - each consisting of two section on each chapter: the chart and the narrative text. Charts
present the findings on the rate of implementation of the respective chapter, while the narrative text
provides a summary of them and of the general situation in the respective chapter. The state of play of the
relevant chapter is evaluated at two levels: until the end of the reporting period (in relation to all measures
planned within it) and during the most recent quarter (for measures planned to be implemented within the



third quarter). The report also includes an annex presenting the situate on implementation of all measures
until the end of the reporting period.

Findings indicate that during the third quarter of the year the Programme has been implemented at a rate
of 30.95%: 13 of 42 measures planned to be implemented during this quarter have been implemented, while
69.05% of them, 29 measures, have not yet been fully implemented (chart 0.2, pg. 6). Furthermore, until the
end of the third quarter 27.84% of the entire Program, namely 76 of 306 measures planned, have been
implemented, while 75.16% of them (230 measures) have not yet been fully implemented (chart 0.1, p. 6).



0. GENERAL OVERVIEW ON IMPLEMENTATION OF NPEI DURING JANUARY - SEPTEMBER 2024

The programme contains 306 measures: 105 (34.31%) legislative measures and 201 (65.69%) implementing
measures.

Chart 0.1. Implementation of NPEI during January - September 2024: all measures
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On implementation of the Programme until the end of the third quarter, findings indicate as follows:
e 24.83% of measures, 76 measures, have been implemented;
e 39.87% of measures, 122 measures, are being implemented, without delays;
e 9.48% of measures, 29 measures, face minor delays;
e 25.49% of measures, 78 measures, face major delays;
e 0.33% of measures, 1 measure, are planned to be implemented during the following quarter.

Out of all the programme measures (306), 42 (13.72%) of them were planned to be implemented during the
third quarter: 19 legislative measures and 23 implementing measures.

Chart 0.2. Implementation of NPEI during January - September 2024: measures planned for the third quarter
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On implementation of measures of the Programme planned to be implemented during the third quarter,
findings indicate as follows:

e 30.95% of measures, 13 measures, have been implemented;

e 69.05% of measures, 29 measures, have not yet been implemented, i.e. they face major delays.

Of all the program's measures (306), 105 (34.31%) of them are legislative measures.
Chart 0.3. Implementation of NPEI during January - September 2024: all legislative measures
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On implementation of legislative measures of the Programme until the end of the third quarter, findings
indicate as follows:

e 29.52% of measures, 31 measures, have been implemented;

e 13.33% of measures, 14 measures, are being implemented, without delays;




e 14.29% of measures, 15 measures, face minor delays;
o 42.86% of measures, 45 measures, face major delays.

Of all legislative measures of the Programme (105), 19 (18.1%) of them were planned to be implemented
during the third quarter.

Chart 0.4. Implementation of NPEI during January - September 2024: legislative measures planned for the third
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On implementation of legislative measures of the Programme planned to be implemented during the third
quarter, findings indicate as follows:

e 42.11% of measures, 8 measures, have been implemented;

e 57.89% of measures, 11 measures, have not yet been implemented, i.e. they face major delays.

Of all the program's measures (306), 201 (65.69%) of them are implementing measures.

Chart 0.5. Implementation of NPEI during January - September 2024: all implementing measures
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On implementation of implementing measures of the Programme until the end of the third quarter,
findings indicate as follows:
e 22.39% of measures, 45 measures, have been implemented;
e 53.73% of measures, 108 measures, are being implemented, without delays;
6.97% of measures, 14 measures, face minor delays;
16.42% of measures, 33 measures, face major delays;
0.5% of measures, 1 measure, are planned to be implemented during the following quarter.

Of all implementing measures of the Programme (201), 23 (11.44%) of them were planned to be
implemented during the third quarter.

Chart 0.6. Implementation of NPEI during January - September 2024: implementing measures planned for the third
quarter
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On implementation of implementing measures of the Programme planned to be implemented during the
third quarter, findings indicate as follows:

e 21.74% of measures, 5 measures, have been implemented;

e 78.26% of measures, 18 measures, have not yet been implemented, i.e. they face major delays.

0.1. State of Play by Blocs: Political Criteria
This bloc contains 19 measures: 7 (36.84%) legislative measures and 12 (63.16%) implementing measures.

Chart 0.1.1. Implementation of NPEI during January — September 2024: Political Criteria - all measures
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On implementation of this bloc until the end of the third quarter, findings indicate as follows:
e 36.84% of measures, 7measures, have been implemented;
e 26.32% of measures, 5 measures, are being implemented, without delays;
e 31.58% of measures, 6 measures, face major delays;
e 5.26% of measures, 1 measure, are planned to be implemented during the following quarter.

Of all measures of this bloc (19), 1 implementing measure (5.26%) was planned to be implemented during
the third quarter.

Chart 0.1.2. Implementation of NPEI during January - September 2024: Political Criteria — measures planned for the
third quarter
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On implementation of measures of this bloc planned to be implemented during the third quarter, findings
indicate that 1 measure planned has not yet been implemented, i.e. it faces major delays.

Based on the findings of this report, the measures of this bloc that are expected to face challenges and delays
and that require attention in the remainder of the year are as follows:
o Approval by the Government of the draft-law amending the laws containing special administrative
procedures and their alignment with the Law on General Administrative Procedure — third phase;
e Approval by the Government of the draft-law amending the Law on Organisation and Functioning of the
State Administration and Independent Agencies;
o Adoption of Al on implementation of the Law on the Lease and Exchange of Municipal Immouvable Property;
o Adoption of Al on implementation of the Law on Administrative Review of Acts;
e Ex-post evaluation of the Law on Capital City of Kosova - Prishtina;
o Adoption of the catalogue of job positions in the Civil Service.

0.2. State of Play by Blocs: Economic Criteria

This bloc contains 5 implementing measures.



Chart 0.2.1. Implementation of NPEI during January — September 2024: Economic Criteria — all measures
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On implementation of this bloc until the end of the third quarter, findings indicate as follows:
e 40% of measures, 2 measures, have been implemented;
e 60% of measures, 3 measures, are being implemented, without delays.

Of all measures of this bloc (5), 1 (20%) of them was planned to be implemented during the third quarter:

Chart 0.2.2. Implementation of NPEI during January — September 2024: Economic Criteria - measures planned for
the third quarter
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On implementation of measures of this bloc planned to be implemented during the third quarter, findings
indicate that 1 measure planned has been implemented.

0.3. State of Play by Blocs: European Standards - Approximation of Kosova’s Legislation with the
EU Acquis

This bloc contains 282 measures: 98 (34.75%) legislative measures and 184 (65.25%) implementing
measures.

Chart 0.3.1. Implementation of NPEI during January - September 2024: European Standards - all measures
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On implementation of this bloc until the end of the third quarter, findings indicate as follows:
e 23.4% of measures, 66 measures, have been implemented;

40.79% of measures, 115 measures, are being implemented, without delays;

10.28% of measures, 29 measures, face minor delays;

e 25.53% of measures, 72 measures, face major delays.

Of all measures of this bloc (282), 40 (14.18%) of them were planned to be implemented during the third
quarter: 19 legislative measures and 21 implementing measures.



Chart 0.3.2. Implementation of NPEI during January — September 2024: European Standards — measures planned
for the third quarter
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On implementation of measures of this bloc planned to be implemented during the third quarter, findings
indicate as follows:

31.58% of measures, 12 measures, have been implemented;
68.42% of measures, 26 measures, have not yet been implemented, i.e. they face major delays.

Based on the findings of this report, the measures of this bloc that are expected to face challenges and delays
and that require attention in the remainder of the year are as follows:

Approval by the Government of the draft-law on inspection of conformity of products;

Approval by the Government of two draft-laws in the chapter on public procurement: DL on public
procurement (amendment) and DL on public-private partnership (amendment);

Approval by the Government of the draft-law on state aid (amendment);

Approval by the Government of the draft-law on electronic communications;

Approval by the Government of two draft-laws in the chapter on agriculture and rural
development: DL on agritourism and DL on agricultural land;

Approval by the Government of the draft-law on veterinary;

Approval by the Government of the draft-law on fisheries and aquaculture;

Approval by the Government of five draft-laws in the chapter on transport policy : DL on vehicles,
DL on railways, DL on road transport, DL on transportation of dangerous goods, and DL on railway safety;
Approval by the Government of four draft-laws in the chapter of energy: DL on energy, DL on
electricity, DL on the energy regulator, and DL on energy efficiency;

Approval by the Government of two draft-laws in the chapter on justice, freedom and security: DL on
the right to trial within a reasonable time and DL on disciplinary liability of judges and prosecutors
(amendment);

Conclusion of the judicial cooperation agreement with France;

Approval by the Government of the draft-law amending the Law on Weapons;

Approval by the Government of the draft-law on research activity, innovation and transfer of knowledge and
technology;

Approval by the Government of three draft-laws in the chapter on environment: DL on environmental
protection, DL on nature protection, and DL on inspection in the field of environment, water, nature, spatial
planning, construction and housing;

Approval by the Government of two draft-laws in the chapter on consumer and health protection: DL
on medical equipment and products and DL on tobacco control;

Approval by the Government of the draft-law on the Auditor General and the National Audit Office of Kosova
(amendment);

Adoption of two bylaws in the chapter on free movement of goods: Al on exchange of information on
dangerous products in Kosova and Al setting the rules on free movement of detergents and surfactants on
the market;

Adoption of two bylaws in the chapter on free movement of capital: Al on targeted sanctions (guideline
on enforcement of sanctions by reporting entities and persons with direct reporting obligations) and Al on
targeted sanctions (guideline on enforcement of sanctions against state authorities);

Adoption of the regulation on procedures and criteria for licensing of collective management associations and
their functioning;
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Adoption of two regulations in the chapter on competition: regulation on procedures and forms of state
aid notification (amendment) and regulation on conditions for granting sectoral aid;

Adoption of two regulations in the chapter on financial services: regulation on the internal liquidity
adequacy assessment process (ILAAP) and regulation on large bank exposures (amendment);

Adoption of three Als in the chapter on agriculture and rural development: Al on the market price
information system, Al on farm accounting and Al on the criteria and implementation procedures for rural
development programme measures;

Adoption of two Als in the chapter on food safety, veterinary and phytosanitary policy: Al on combating
zoonotic infectious disease - rabies and Al on combating zoonotic disease of birds - avian influenza;
Adoption of three regulations in the chapter on transport policy: regulation on technical specifications
for interoperability relating to safety in railway tunnels (STI SRT), regulation on authorisation of structural
subsystems, and regulation on registration of infrastructure (amendment);

Adoption of two Als in the chapter on energy: Al on national targets and trajectory for energy from
renewable sources and Al on the design and setting of the competitive tendering process procedure;
Adoption of two Als in the chapter on judiciary and fundamental rights: Al (affirmative measure) for
increasing the number of women in decision-making positions - executive level and Al (affirmative measure)
for registering joint real estate in the names of both spouses;

Adoption of Al on cross-sectoral coordination for conducting early childhood education;

Adoption of Al on the greenhouse gas emissions tracking mechanism;

Adoption of three Als in the chapter on consumer and health protection: Al on requirements set out in
relation to commercial communication, including advertising or marketing, Al on criteria, procedures,
biosafety and biosecurity measures for the transport of samples for diagnostic purposes of communicable
diseases, and Al on storage and protection of personal data for possible, suspected and confirmed cases of
communicable diseases and special health issues;

Adoption of the regulation on the integration of foreigners (amendment);

Adoption of the concept note for the area of accreditation;

Adoption of the National Copyright Strategy 2024-2028;

Adoption of the Information and Communication Technology (ICT) Strategy;

Adoption of the plan for upgrading of agri-food enterprises;

Adoption of the concept document on animal diseases;

Adoption of AP of the Intelligent Transport System (ITS) Strategy;

Adoption of the National Energy and Climate Plan (NECP) 2024-2030;

Adoption of the Action Plan of the Kosova Programme for Gender Equality (KPGE) 2024-2026;

Adoption of four policy documents in the chapter on judiciary and fundamental rights: Rule of Law
Strategy and Action Plan (revision), Strategy and Action Plan against Corruption, Strategy on the Rights
of Persons with Disabilities 2024-2029 and concept document on cultural heritage;

Adoption of policy documents in the chapter on justice, freedom and security: emergency response plan
(review) and SOPs on drug destruction;

Adoption of the Vocational Education and Training (VET) Curriculum Framework;

Adoption of two policy documents in the chapter on consumer and health protection: concept document
on organ transplantation and strategic plan for cancer control;

Adoption of three policy documents in the chapter on environment: Strateqy and Action Plan for
Environmental Protection and Sustainable Development 2025-2034, long-term decarbonisation strategy
and Strategy and Action Plan for Integrated Waste Management 2024-2026;

Recruitment of at least five (5) new officials in the Metrology Agency;

Functionalization of the webpage of the Single Point of Contact for Services;

Recruitment of at least five (5) officials in the Procurement Review Body (PRB);

Establishment of the Innovation and Business Support Agency;

Development of the electronic platform for reporting corruption " Kosova without Corruption";
Development of an online reporting application for the pollutant discharge and transfer register;
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0.4.

Institutional capacity building in the chapter on judiciary and fundamental rights: appointment of one
(1) member of the Kosova Judicial Council (KJC), recruitment of seven (7) mediation officers in Basic
Prosecution Offices, recruitment of thirteen (13) new officers in the Agency for the Prevention of Corruption
(APC) and recruitment of two (2) IT officers in APC;

Institutional capacity building in the chapter on education and culture chapter: recruitment of at least
twenty (20) new education inspectors, and recruitment of at least one hundred (100) assistants, to improve
access to education for children with special needs;

Recruitment of new customs officers;

Publication of money laundering typologies for politically exposed persons (PEPs);

Adoption of the methodology on inspection of legal auditors and legal audit firms;

Holding of at least three (3) activities with stakeholders for the Single Point of Contact for Services;
Holding of at least three (3) training sessions for PRB staff on (administrative review procedures,
administration of office work, as well as on rules for public financial management, asset registers and annual
reporting by budget organisations);

Advancement of the database that enables interconnection with the EU Business Registers Interconnection
System (BRIS);

Implementation of the Solvency 2 transposition roadmap;

Inventory of fish resources in water basins;

Implementation of energy efficiency measures in public buildings at the municipal level: 8 school buildings
in 4 municipalities (Prishtina, Gjilan, Gjakova and Ferizaj), and in 29 social multi-apartment buildings and
individual houses;

Field data collection for the Structure of Earnings Survey (SES);

Monitoring the implementation of actions in the Anti-Corruption Strategy;

Implementation of the Small Arms and Light Weapons Roadmap.

State of Play by Institutions

This section provides an overview on the state of play of implementation of the Programme by institutions
that have planned to implement measures during the third quarter of 2024. In order to evaluate their
performance, institutions are ranked by the percentage of measures they have implemented.

All measures of the Programme (306) fall under the responsibility of 26 institutions: 16 Government
institutions and 10 other institutions.

All measures planned to be implemented during the third quarter (42) fall under the responsibility of 12
institutions: 9 Government institutions and 3 other institutions. Of all measures planned to be implemented
during this period (42), 30 (71.43%) of them fall under the responsibility of Government institutions,
specifically its 9 individual institutions.

Chart 0.4.1. Implementation of NPEI during January — September 2024: Performance by the Government as a
whole during the third quarter
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On the performance of the Government as a whole in implementing the measures planned to be
implemented during the third quarter of 2024, findings indicate as follows:

16.67% of measures, 5 measures, have been implemented;
83.33% of measures, 25 measures, have not yet been implemented, i.e. they face major delays.

| 12



Chart 0.4.1.1. Implementation of NPEI during January - September 2024: Performance of each Government
institution during the third quarter
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On performance of each Government institution in implementation of measures under its responsibility
during the third quarter of 2024, findings indicate as follows:
e Ministry of Environment, Spatial Planning and Infrastructure (MESPI) - 50% (3 / 6 measures
implemented);
e  Ministry of Justice (Mo]) - 33.33% (1 / 3 measures implemented);
e  Ministry of Finance, Labour and Transfers (MFLT) - 20% (1 / 5 measures implemented);
e Ministry of Health (MoH) - 0% (0 / 6 measures implemented);
e Ministry of Industry, Entrepreneurship and Trade (MIET) - 0% (0 / 5 measures implemented);
e Ministry of Internal Affairs (MIA) - 0% (0 / 2 measures implemented);
e Ministry of Education, Science, Technology and Innovation (MESTI) - 0% (0 / 1 measures
implemented);
e  Ministry of Culture, Youth and Sports (MCYS) - 0% (0 / 1 measures implemented);
o  Office of the Prime Minister (OPM) - 0% (0 / 1 measures implemented).

Of all the planned measures to be implemented during this period (42), 12 (28.57%) of them fall under the
responsibility of other institutions, namely the 3 institutions of this category.

Chart 0.4.2. Implementation of NPEI during January - September 2024: performance of other institutions
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On performance of each of other institutions that have planned to implement measures during the third
quarter of 2024, findings indicate as follows:

e Kosova Judicial Council (KJC) - 100% (7 / 7 measures implemented);

e Agency for the Prevention of Corruption (APC) - 25% (1/4 measures implemented).

e Railway Regulatory Authority (RRA) - 0% (0 / 1 measures implemented).
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1. BLOC 1: POLITICAL CRITERIA
1.1. Democracy and the Rule of Law
1.1.1. Constitution, Assembly and Election System

This chapter does not contain any measures.
1.1.2. Public Administration
This chapter contains 15 measures: 7 (47%) legislative measures and 8 (53%) implementing measures.

Chart 1.1.2.1. Implementation of NPEI during January - September 2024: Public Administration - all measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 46.67% of measures, 7 measures, have been implemented;
e 13.33% of measures, 2 measures, are being implemented, without delays;
e 40% of measures, 6 measures, face major delays. These measures are as follows:
o Approval by the Government of the draft-law amending the laws containing special administrative
procedures and their alignment with the Law on General Administrative Procedure;
o  Approval by the Government of the draft-law amending the Law on Organisation and Functioning
of the State Administration and Independent Agencies;
o Adoption of Al on implementation of the Law on the Lease and Exchange of Municipal Immouvable
Property;
o Adoption of Al on implementation of the Law on Administrative Review of Acts;
o Drafting and publication of ex-post evaluation of the Law on the Capital City of the Republic of
Kosova - Prishtina;
o  Adoption of the catalogue of job positions in the Civil Service.

Of all measures of this chapter (15), 1 implementing measure (6.67%) was planned to be implemented
during the third quarter.

Chart 0.1.2. Implementation of NPEI during January - September 2024: Public Administration - measures planned
for the third quarter
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On implementation of measures of this chapter planned to be implemented during the third quarter,
findings indicate that 1 measure planned has not yet been implemented, i.e. it faces major delays.

As findings of the report indicate, in this chapter special attention should be paid to implementation of legislative
measures planned, since draft-laws are still in the drafting phase. Due to delays in the adoption of draft-laws, bylaws
that fall under the responsibility of MLGA will not be adopted on time. As for bylaws under the responsibility of MIA,
deriving from the Law on Public Officials, they have been adopted on time. Furthermore, the catalogue of job positions
was finalized at the end of the reporting period and was expected to be adopted soon. Capacity building measures
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related have been implemented as planned. Overall, measures of this chapter are being implemented as planned, with
the possibility of being implemented by the end of the year.

1.1.3. Ombudsperson

This chapter contains 2 measure, all of them implementing measures; no measures were planned to be
implemented during the third quarter.

Chart 1.1.2.1. Implementation of NPEI during January - September 2024: Ombudsperson - all measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 50% of measures, 1 measure, are being implemented, without delays;
e 50% of measures, 1 measure, has been planned to be implemented in the last quarter of the year.

As findings of the report indicate, all measures in this chapter, related to implementation of Ombudsperson's
recommendations, are planned to be implemented by the end of the year. They are being implemented and final data
will be reported in the last quarter of the year.

1.1.4. Civilian Oversight of Security Forces
This chapter does not contain any measures.
1.2. Regional Cooperation and International Obligations

This chapter contains 2 implementing measures; no measures were planned to be implemented during the
third quarter.

Chart 1.1.2.1. Implementation of NPEI during January - September 2024: Regional cooperation and international
obligations — all measures
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On implementation of this chapter until the end of the third quarter, findings indicate that 2 measures
planned are being implemented, without delays.

As findings of the report indicate, the measures planned in this chapter are being implemented according to plan. The
Ministry of Foreign Affairs and Diaspora has participated in seminars and training activities related to the country's
involvement in regional initiatives and the European integration process. In addition, within the framework of the
South East European Cooperation Process, meetings and forums have been held with counterparts from member
countries of this regional initiative.
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2. BLOC 2: ECONOMIC CRITERIA
2.1. Existence of a Functional Market Economy

This chapter contains 5 implementing measures.

Chart 2.1.1. Implementation of NPEI during January — September 2024: Existence of a Functional Market
Economy- all measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 60% of measures, 3 measures, have been implemented;
e 40% of the measures, 2 measures, are being implemented, without delays.

Of all measures of this chapter (5), 1 measure (20%) was planned to be implemented during the third
quarter.

Chart 2.1.2. Implementation of NPEI during January — September 2024: Existence of a Functional Market
Economy - measures planned for the third quarter
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On implementation of measures of this chapter planned to be implemented during the third quarter,
findings indicate that 1 measure planned has been implemented.

As findings of the report indicate, results have been achieved in this chapter, meaning all planned measures have been
implemented on time. These measures are the following: drafting of an analysis related to fiscal risks, as well as a six-
monthly and annual reports on implementation of the Public Finance Management Strategy.

2.2. Capacity to Cope with Competitive Pressure and Market Forces within the Union

This chapter does not contain any measures.
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3. BLOC 3: EUROPEAN STANDARDS - APPROXIMATION OF KOSOVA'S LEGISLATION WITH THE EU
Acquis
3.0. Legal Framework on Approximation of Kosova’s Legislation with the EU Acquis

This chapter does not contain any measures.
3.1. Chapter 1: Free Movement of Goods
This chapter contains 11 measures: 4 (36.36%) legislative measures and 7 (63.64 %) implementing measures.

Chart 3.1.1. Implementation of NPEI during January — September 2024: Free Movement of Goods - all measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:

e 18.18% of measures, 2 measures, have been implemented;

e 36.36% of measures, 4 measures, are being implemented, without delays;

e 18.18% of measures, 2 measures, face minor delays. These measures are as follows:
o Approval by the Government of the draft-law on inspection of conformity of products;
o Adoption of Al setting rules for free movement on the market of detergents and tension-active

substances (surfactants);

o 27.27% of measures, 3 measures, face major delays. These measures are as follows:
o Adoption of Al on exchange of information on dangerous products in the Republic of Kosova;
o Adoption of the concept document on the area of accreditation;
o Recruitment of at least five (5) new officers in the Metrology Agency.

Of all measures of this chapter (11), 3 (27.27%) of them were planned to be implemented during the third
quarter: 1 legislative measure and 2 implementing measures.

Chart 3.1.2. Implementation of NPEI during January — September 2024: Free Movement of Goods — measures planned
for the third quarter
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On implementation of measures of this chapter planned to be implemented during the third quarter,
findings indicate that 3 measures planned have not yet been implemented, i.e. they face major delays.

As findings of the report indicate, none of the measures planned for the most recent quarter have been implemented.
These measures are the following: adoption of Al on exchange of information on dangerous products, adoption of CD
on the area of accreditation, and recruitment of five (5) new officials in the Metrology Agency.
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3.2, Chapter 2: Freedom of Movement for Workers

This chapter does not contain any measures.

3.3. Chapter 3: Right of Establishment and Freedom to Provide Services
This chapter contains 3 implementing measures.

Chart 3.3.1. Implementation of NPEI during January - September 2024: Right of Establishment and Freedom to
Provide Services - all measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 33.34% of measures, 1 measure, are being implemented, without delays;
e 33.33% of measures, 1 measure, face minor delays. This measure is as follows:
o Holding of at least three (3) activities with stakeholders for the Single Point of Contact for Services,
with the purpose of raising awareness related to it;
e 33.33% of measures, 1 measure, face major delays. This measure is as follows:
o  Launching of the webpage of the Single Point of Contact for Services.

Of all measures of this chapter (3), 1 measure (33.33%) was planned to be implemented during the third
quarter.

Chart 3.3.2. Implementation of NPEI during January - September 2024: Right of Establishment and Freedom to
Provide Services — measures planned for the third quarter
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On implementation of measures of this chapter planned to be implemented during the third quarter,
findings indicate that 1 measure planned has not yet been implemented, i.e. it faces major delays.

As findings of the report indicate, the measure planned for the most recent quarter has not been implemented. This
measure is the launching of the webpage for the Single Point of Contact for Services.

34. Chapter 4: Free Movement of Capital

This chapter contains 4 measures: 2 (50%) legislative measure and 2 (50%) implementing measures; no
measures were planned to be implemented during the third quarter.
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Chart 3.4.1. Implementation of NPEI during January — September 2024: Free Movement of Capital - all measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 25% of measures, 1 measure, are being implemented, without delays;
e 75% of measures, 3 measures, face major delays. These measures are as follows:

o Adoption of Al on targeted sanctions (Guideline on enforcement of sanctions by reporting entities
and persons with direct reporting obligations);

o Adoption of Al on targeted sanctions (Guideline on enforcement of sanctions to state authorities),

o Drafting and publication of money laundering typologies for politically exposed persons (PEPs)
with a view to reducing the risk of money laundering from corruption.

As findings of the report indicate, overall this chapter faces serious delays, as none of the measures planned have been
implemented by the end of the reporting period.

3.5. Chapter 5: Public Procurement

This chapter contains 4 measures: 2 (50%) legislative measure and 2 (50%) implementing measures; no
measures were planned to be implemented during the third quarter.

Chart 3.5.1. Implementation of NPEI during January — September 2024: Public Procurement — all measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 25% of measures, 1 measure, face minor delays. This measure is as follows:
o Holding of at least three (3) training sessions for PRB staff on (on administrative review procedures,

administration of office work, as well as on public financial management rules, asset registers and
annual reporting by budget organisations);

e 75% of measures, 3 measures, face major delays. These measures are as follows:
o Approval by the Government of the draft-law on public procurement (amendment);

o Approval by the Government of the draft-law on public-private partnerships (amendment);
o  Recruitment of at least 5 new officials in the PRB.

As findings of the report indicate, this chapter faces serious delays overall, as none of the planned measures have been
implemented by the end of the reporting period.

3.6. Chapter 6: Company Law

This chapter contains 6 measures: 2 (33.33%) legislative measures and 4 (66.67 %) implementing measures.
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Chart 3.6.1. Implementation of NPEI during January — September 2024: Company Law - all measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 16.67% of measures, 1 measure, have been implemented;
e 50% of measures, 3 measures, are being implemented, without delays;
e 16.67% of measures, 1 measure, face minor delays. This measure is as follows:
o Advancement of the database that enables interconnection with the EU BRIS system;
e 16.66% of measures, 1 measure, face major delays. This measure is as follows:
o Adoption of the methodology on inspection of legal auditors and legal audit firms.

Of all measures of this chapter (6), 1 implementing measure (16.67%) was planned to be implemented
during the third quarter.

Chart 3.6.2. Implementation of NPEI during January — September 2024: Company Law - measures planned for the
third quarter
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On implementation of measures of this chapter planned to be implemented during the third quarter,
findings indicate that 1 measure planned has not yet been implemented, i.e. it faces major delays.

As findings of the report indicate, the measure of this chapter planned to be implemented by the end of the reporting
period has not been implemented as planned, and faces major delays. This measure is drafting of the methodology on
inspection of legal auditors and legal audit firms.
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3.7. Chapter 7: Intellectual Property Law

This chapter contains 4 measures: 1 (25%) legislative measure and 3 (75%) implementing measures; no
measures were planned to be implemented during the third quarter.

Chart 3.7.1. Implementation of NPEI during January — September 2024: Intellectual Property Law - all measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 25% of measures, 1 measure, have been implemented;
e 25% of measures, 1 measure, are being implemented, without delays;
e 25% of measures, 1 measure, face minor delays. This measure is as follows:
o Adoption of the National Copyright Strateqy 2024-2028;
e 25% of measures, 1 measure, face major delays. This measure is as follows:
o Adoption of requlation on procedures and criteria for licensing collective management associations
and their functioning.

As findings of the report indicate, there were positive developments in this chapter during the period covered by this
report. Specifically, one measure was implemented ahead of schedule, another is being implemented without delays,
and one faces minor delays. The measure facing major delays is not expected to be implemented within this year.

3.8. Chapter 8: Competition Policy
This chapter contains 5 measures: 4 (80%) legislative measures and 1 (20%) implementing measures.

Chart 3.8.1. Implementation of NPEI during January - September 2024: Competition Policy - all measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 40% of measures, 2 measures, are being implemented, without delays;
e 40% of measures, 2 measures, face minor delays. These measures are as follows:
o  Adoption of requlation on notification procedures and forms (amendment);
o  Adoption of requlation on conditions for sectoral aid;
e 20% of measures, 1 measure, face major delays. This measure is as follows:
o  Approval by the Government of the draft-law on state aid (amendment).

Of all measures of this chapter (5), 1 legislative measure (20%) was planned to be implemented during the
third quarter.
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Chart 3.8.2. Implementation of NPEI during January — September 2024: Competition Policy - measures planned for
the third quarter
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On implementation of measures of this chapter planned to be implemented during the third quarter,
findings indicate that 1 measure planned has not yet been implemented, i.e. it faces major delays.

As findings of the report indicate, one measure planned to be implemented until the end of the reporting period has
not been implemented. This measure is the approval by the Government of the draft-law on state aid (amendment).

3.9. Chapter 9: Financial Services
This chapter does not contain any measures.
3.10. Chapter 10: Information Society and Media

This chapter contains 4 measures: 1 (25%) legislative measure and 3 (75%) implementing measures; no
measures were planned to be implemented during the third quarter.

Chart 3.10.1. Implementation of NPEI during January — September 2024: Information Society and Media - all
measures

0. Kapitulli 10 i acquis-s&: Shogéria e informacionit dhe mediat (masa: 4)

| gjelber - sipas planit
W (5500 %) (masa: 1)

| kalter - i pérfunduar (25.00
_— %) (masa: 1}

- voné meveshtirési

| kug htirg
E tc mEdha (50.00 %) (masa:
2)

On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 25% of measures, 1 measure, have been implemented;
e 25% of measures, 1 measure, are being implemented, without delays;
e 50% of measures, 2 measures, face major delays. These measures are as follows:

o Approval by the Government of the draft-law on electronic communications;
o Adoption of the ICT Strategy.

As the report indicates, from all the four measures, two are encountering serious delays. Specifically, the measure to
deploy digital infrastructure and connect at least 100 schools to KREN and GEANT, planned to be implemented by
the end of the year, has been implemented ahead of schedule. Regarding the draft-law on electronic communications,
the working group has continued its work on drafting it and reqular meetings have been held with the EC and TAIEX
experts. Due to the lack of budget to engage the international expertise necessary for drafting the ICT Strategy, no
developments have taken place and this process faces serious delays.

3.11. Chapter 11: Agriculture and Rural Development

This chapter contains 7 measures: 5 (71.43%) legislative measures and 2 (28.57%) implementing measures;
no measures were planned to be implemented during the third quarter.
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Chart 3.11.1. Implementation of NPEI during January - September 2024: Agriculture and Rural Development - all
meastires
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:

o 28.57% of measures, 2 measures, are being implemented, without delays;

e 14.29% of measures, 1 measure, face minor delays. This measure is as follows:
o Adoption of Al on criteria and implementation procedures for rural development programme

measures;

e 57.14% of measures, 4 measures, face major delays. These measures are as follows:
o  Approval by the Government of the draft-law on agri-tourism;
o Approval by the Government of the draft-law on agricultural land;
o Adoption of Al on the market price information system;
o Adoption of Al on farm accounting.

As findings of the report indicate, overall many measures in this chapter face major delays in implementation. Apart
from two measures that are being implemented without delays, all other measures face major delays. These measures
foresee adoption of primary and implementing legislation. Furthermore, there are minor delays in adoption of the Al
related to implementation of the rural development programme. Therefore, efforts in implementation in this chapter
need to be intensified in the last quarter, as these are measures that directly impact reforms in this chapter.

3.12.  Chapter 12: Food Safety, Veterinary and Phytosanitary Policy

This chapter contains 12 measures: 3 (25%) legislative measure and 9 (75%) implementing measures; no
measures were planned to be implemented during the third quarter.

Chart 3.12.1. Implementation of NPEI during January — September 2024: Food Safety, Veterinary and Phytosanitary
Policy - all measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 41.67% of measures, 5 measures, have been implemented;
e 16.67% of measures, 2 measures, are being implemented, without delays;
e 25% of measures, 3 measures, face minor delays. These measures are as follows
o Adoption of Al on combating zoonotic infectious disease — rabies;
o Adoption of the Al on combating zoonotic disease of birds - bird flu;
o Adoption of the concept document on animal diseases;
e 16.67% of measures, 2 measures, face major delays. These measures are as follows:
o Approval by the Government of the draft-law on veterinary;
o  Adoption of the plan for the upgrade of agri-food enterprises.
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As findings of the report indicate, overall many measures in this chapter face major delays in implementation, since
less than half of the reforms planned have been implemented. In addition to the five measures implemented, namely
adoption of bylaws and policies for the improvement of animal and plant health, there are serious delays in drafting of
basic veterinary legislation and policies for the upgrade of agri-food enterprises. Furthermore, there are minor delays
in drafting bylaws and policies on animal diseases. Therefore, efforts in implementation in this chapter need to be
intensified in the last quarter, as these are measures that directly impact reforms in this chapter.

3.13.  Chapter 13: Fisheries

This chapter contains 3 measures: 1 legislative measure (33.33%) and 2 implementing measures (66.67%);
no measures were planned to be implemented during the third quarter.

Chart 3.13.1. Implementation of NPEI during January — September 2024: Fisheries - all measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 33.33% of measures, 1 measure, have been implemented;
®  66.67% of measures, 2 measures, face major delays. These measures are as follows:
o  Approval by the Government of the draft-law on fisheries and aquaculture;
o Inventory of fish resources in water basins.

As findings of the report indicate, overall there are considerable delays in implementation in this chapter, as only one
of the three planned reforms has been implemented so far. Specifically, a concept document on fisheries and aquaculture
has been approved, while there are serious delays in drafting the draft-law on fisheries, which represents the legislative
basis in this field, and in creating an inventory of fishery resources. Therefore, efforts in implementation in this chapter
need to be intensified in the last quarter, as these are measures that directly impact reforms in this chapter.

3.14. Chapter 14: Transport Policy
This chapter contains 11 measures: 9 (81.81%) legislative measures and 2 (18.18%) implementing measures.

Chart 3.14.1. Implementation of NPEI during January - September 2024: Transport Policy — all measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 18.18% of measures, 2 measures, are being implemented, without delays;
e 18.18% of measures, 2 measures, face minor delays. These measures are as follows:

o Adoption of regulation on technical specifications for interoperability relating to safety in railway
Tunnels (TSI SRT);
o Adoption of requlation on authorisation of structural subsystems;
e 63.64% of measures, 7 measures, face major delays. These measures are as follows:
o Approval by the Government of the draft-law on vehicles;
o  Approval by the Government of the draft-law on railways;
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Approval by the Government of the draft-law on road transport;

Approval by the Government of the draft-law on transport of dangerous goods;
Approval by the Government of the draft-law on railway safety;

Adoption of regulation on registration of infrastructure (amendment);
Adoption of the ITS Strategy Action Plan.

O O O O O

Of all measures of this chapter (11), 1 legislative measure (9.09%) was planned to be implemented during
the third quarter.

Chart 3.14.2. Implementation of NPEI during January - September 2024: Transport Policies - measures planned for
the third quarter
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On implementation of measures of this chapter planned to be implemented during the third quarter,
findings indicate that 1 measure planned has not yet been implemented, i.e. it faces major delays.

As findings of the report indicate, out of 11 measures planned in this chapter, 7 of them (6 legislative measures and 1
implementing measure) face major delays. There are major delays in drafting if the draft-law on the transport of
dangerous goods, as the working group has not yet been appointed. Furthermore, the regulation on infrastructure
registration (amendment) was not adopted due to the absence of the RRA Board. Therefore, in the remaining quarter
efforts should be intensified towards the adoption of the draft-law on vehicles and the draft-law on railway safety, as
well as of the requlation on infrastructure registration. These measures directly affect reforming of this sector.

3.15.  Chapter 15: Energy

This chapter contains 15 measures: 6 (40%) legislative measure and 9 (60%) implementing measures; no
measures were planned to be implemented during the third quarter.

Chart 3.15.1. Implementation of NPEI during January — September 2024: Energy — all measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:

e 13.33% of measures, 2 measures, have been implemented;

e 26.67% of measures, 4 measures, are being implemented, without delays;

e 20% of measures, 3 measures, face minor delays. These measures are as follows:
o Adoption of Al on national targets and trajectory of electricity from renewable sources;
o Adoption of Al on designing and defining procedures of the competitive bidding process;
o Implementation of energy efficiency measures in public buildings at the municipal level: 8 school

facilities in 4 municipalities (Prishtina, Gjilan, Gjakova and Ferizaj);

e 40% of measures, 6 measures, face major delays. These measures are as follows:
o Approval by the Government of the draft-law on energy;
o Approval by the Government of the draft-law on electricity;
o Approval by the Government of the draft-law on the energy regulator;
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o Approval by the Government of the draft-law on energy efficiency;

Adoption of the National Climate and Energy Plan of the Republic of Kosova 2024-2030;

o Implementation of energy efficiency measures in 29 social multiapartment buildings and individual
houses.

o

As findings of the report indicate, by the end of the reporting period only two measures have been implemented in this
chapter: locations for the construction of RES power plants had been defined, and the study on financing models for
energy efficiency measures in the private and residential sectors has been finalized. On the other hand, 6 measures (4
legislative measures and 2 implementing measures) face major delays. On the draft-laws on energy and electricity,
preliminary and public consultations have been carried out, but the Government has not yet approved draft-laws.
There are also major delays in the finalisation of the draft-laws on energy efficiency and the energy requlator. The
process of implementation of energy efficiency measures in 29 social multi-apartment buildings and individual houses
has been blocked due to complaints from economic operators to PRB and its delays to decide on them.

3.16. Chapter 16: Taxation

This chapter contains 3 measure, all of them implementing measures; no measures were planned to be
implemented during the third quarter.

Chart 3.16.1. Implementation of NPEI during January - September 2024: Taxation - all measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 33.33% of measures, 1 measure, have been implemented;
®  66.67% of measures, 2 measures, are being implemented, without delays.

As findings of the report indicate, the state of play in this chapter is relatively good, as one measure has been
implemented ahead of schedule and other measures are being implemented without delays.

3.17.  Chapter 17: Economic and Monetary Policy
This chapter does not contain any measures.
3.18. Chapter 18: Statistics

This chapter contains 5 implementing measures; no measures were planned to be implemented during the
third quarter.

Chart 3.18.1. Implementation of NPEI during January — September 2024: Statistics - all measures

3.18. Kapitulli 18 i acquis-s&: Statistikat (masa: 5)

20.00 %

Iverdné - sipas pianitme
pak vonesa (20.00 %) (masa
M

On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 20% of measures, 1 measure, have been implemented;
e 60% of measures, 3 measures, are being implemented, without delays;
e 20% of measures, 1 measure, face minor delays. This measure is as follows:
o Development of labour market statistics under the Structure of Earnings Survey.
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As findings of the report indicate, this chapter does not face major delays. Special importance and attention should be
paid to implementation of the measure on development of labour market statistics.

3.19. Chapter 19: Social Policy and Employment

This chapter contains 4 implementing measures; no measures were planned to be implemented during the
third quarter.

Chart 3.19.1. Implementation of NPEI during January - September 2024: Social Policy and Employment - all
meastres
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On implementation of this chapter until the end of the third quarter, findings indicate that 4 planned
measures are being effectively carried out without any delays.

As findings of the report indicate, this chapter does not face delays.
3.20.  Chapter 20: Enterprise and Industrial Policy
This chapter contains 2 implementing measures.

Chart 3.20.1. Implementation of NPEI during January — September 2024: Enterprise and Industrial Policy - all
measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
¢ 50% of measures, 1 measure, have been implemented;
e 50% of measures, 1 measure, face major delays. This measure is as follows:
o  Establishment of the Innovation and Business Support Agency.

Of all measures of this chapter (2), 1 (50%) of them was planned to be implemented during the third quarter.

Chart 3.20.2. Implementation of NPEI during January — September 2024: Enterprise and industry policies — measures
planned for the third quarter
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On implementation of measures of this chapter planned to be implemented during the third quarter,
findings indicate that 1 measure planned has not yet been implemented, i.e. it faces major delays.
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As findings of the report indicate, the measure planned to be implemented during the third quarter, which faces major
delays, is the establishment of the Innovation and Business Support Agency. This has occurred due to the submission
of the respective law to the Constitutional Court for checking of its constitutionality.

3.21.  Chapter 21: Trans-European Networks

This chapter does not contain any measures.

3.22.  Chapter 22: Regional Policy and Coordination of Structural Instruments

This chapter does not contain any measures.

3.23.  Chapter 23: Judiciary and Fundamental Rights

This chapter contains 95 measures: 24 (25%) legislative measures and 71 (75%) implementing measures.

Chart 3.23.1. Implementation of NPEI during January - September 2024: Judiciary and Fundamental Rights - all
meastres
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 28.42% of measures, 27 measures, have been implemented;
e 55.79% of measures, 53 measures, are being implemented, without delays;
e 1.05% of measures, 1 measure, face minor delays. This measure is as follows:
o Recruitment of seven (7) mediation officers in Basic Prosecution Offices;
o 14.74% of measures, 14 measures, face major delays. These measures are as follows:
o Approval by the Government of the draft-law on the right to trial within a reasonable time;
o Approval by the Government of the draft-law on disciplinary liability of judges and prosecutors
(amendment);
o Adoption of Al (affirmative measures) to increase the number of women in decision-making
positions — executive level;
o Adoption of Al (affirmative measures) on registration of the joint immovable property in the name
of both spouses;
Adoption of the Rule of Law Strateqy and Action Plan;
Adoption of the Anti- Corruption Strategy and Action Plan;
Adoption of the Action Plan of the Kosova Programme for Gender Equality (KPGE) 2024-2026;
Adoption of the Strategy for the Rights of Persons with Disabilities in the Republic of Kosova 2024-
2029;
Adoption of the concept document on cultural heritage;
Appointment of one (1) KJC member.
Recruitment of thirteen (13) officials in APC;
Recruitment of two (2) IT officials in APC;
Development of the electronic platform for reporting corruption “Kosova without Corruption”;
Monitoring implementation of actions of the Anti-Corruption Strategy and AP.

o O O O

O O O O O O

Of all measures of this chapter (95), 14 (14.74%) of them were planned to be implemented during the third
quarter: 7 legislative measures and 7 implementing measures.
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Chart 3.23.2. Implementation of NPEI during January - September 2024: Judiciary and Fundamental Rights -
measures planned for the third quarter
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In terms of implementing the measures of this planned chapter during the third quarter, findings indicate
as follows:

e 57.14% of measures, 8 measures, have been implemented;

e 42.86% of measures, 6 measures, have not yet been implemented, i.e. they face major delays.

As findings of the report indicate, there are major delays in implementation in this chapter, in particular of measures
planned to be implemented from the second quarter to the end of the year. The draft-law on the right to trial within a
reasonable time and the one on disciplinary liability of judges and prosecutors are in the drafting procedure and face
delays due to their complexity. Furthermore, adoption of the bylaw on implementation of gender-responsive budgeting
and of the affirmative action measure to increase the number of women in decision-making positions (at the executive
level) are facing delays for the same reason.

On policy development, five policy documents have not yet been adopted: Rule of Law Strateqy and Action Plan
(revision), Strategy and Action Plan against Corruption, Strategy on Rights of Persons with Disabilities 2024-2029
and concept document on cultural heritage.

On capacity-building in the judicial and prosecutorial systems, the appointment of one KJC member and recruitment
of seven mediation officers in the basic prosecution offices remain challenging, the latter because the Government has
not approved the budget requested by KPC for these positions this year either. Recruitment of thirteen (13) officers
and two (2) IT officers in the Agency for the Prevention of Corruption and development of the electronic corruption
reporting platform “Kosova without Corruption” and monitoring implementation of actions from the Anticorruption
Strategy and Action Plan also remain challenging.

3.24.  Chapter 24: Justice, Freedom and Security

This chapter contains 23 measures: 7 (30.43%) legislative measures and 16 (69.57%) implementing
measures.

Chart 3.24.1. Implementation of NPEI during January - September 2024: Justice, Freedom and Security - all
measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 39.13% of measures, 9 measures, have been implemented;
e 34.78% of measures, 8 measures, are being implemented, without delays;
e 13.04% of measures, 3 measures, face minor delays. These measures are as follows:
o Approval by the Government of the draft-law amending the Law on Weapons;
o Drafting of the SOP on destruction of drugs;
o Implementation of the Small and Light Weapons Roadmap;
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e 13.04% of measures, 3 measures, face major delays. These measures are as follows:
o Conclusion of the judicial cooperation agreement with France;
o Adoption of requlation on integration of foreigners (amendment);
o Revision of the Emergency Response Plan.

Of all measures of this chapter (23), 3 legislative measures (13.04 %) were planned to be implemented during
the third quarter.

Chart 3.24.2. Implementation of NPEI during January - September 2024: Justice, Freedom and Security — measures
planned for the third quarter
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On implementation of the planned of this chapter planned to be implemented during the third quarter,
findings indicate as follows:

e 33.33% of measures, 1 measure, have been implemented;

®  66.67% of measures, 2 measures, have not yet been implemented, i.e. they face major delays.

As findings of the report indicate, significant progress has been made in implementing reforms in this chapter. On the
legal framework, on 13 March 2024 the Government approved the draft-law amending the Law on Foreigners. In
addition, in the area of international cooperation in criminal and civil matters, three agreements were signed between
Kosova and Sweden on 24 September 2024: Extradition Agreement, Agreement on Mutual Legal Assistance in
Criminal Matters and Agreement on Transfer of Sentenced Persons.

On policies, by the end of the reporting period the Government adopted three policy documents: Strategqy on Control
of Small Arms, Light Weapons and Explosives 2024-2028 (on 5 March 2024), the Strategy against Drugs (on 28 June
2024), and AP of the Migration Strategy (on 13 June 2024).

Among the measures facing delays is the conclusion of the package of judicial cooperation agreements with France,
planned for the end of September. This package, which includes two agreements, one on extradition and one on mutual
legal assistance in criminal matters, was submitted by the French Embassy in Kosova to the Government Cabinet on
13 June 2024. After verification by the Ministry of Justice, the latter has provided comments on the draft agreements
and is awaiting their conclusion.

In the area of asylum, the measure on amending the Regulation on Integration of Foreigners, also planned to be
implemented by the end of September, has not yet been implemented. In this regard, a joint analysis has been drafted
on points of the requlation that need to be amended, while its drafting is expected to begin following adoption of the
Law on Foreigners by the Assembly. Furthermore, there are also delays in the revision of the Emergency Response
Plan, a measure planned to be implemented by the end of June. The working group prepared a draft and a simulation
exercise was held to test the draft plan. Following this, experts from FRONTEX and EUAA, as participants in the
exercise, have pledged to submit further recommendations by the end of October or beginning of November. This plan
will be finalized after these recommendations are incorporated.

3.25. Chapter 25: Science and Research

This chapter contains 4 measures: 2 (50%) legislative measure and 2 (50%) implementing measures; no
measures were planned to be implemented during the third quarter.
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Chart 3.25.1. Implementation of NPEI during January — September 2024: Science and Research — all measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 75% of measures, 3 measures, have been implemented;
e 25% of measures, 1 measure, face major delays. This measure is as follows:
o Approval by the Government of the draft-law on research activity, innovation and transfer of
knowledge and technology.

As findings of the report indicate, in this chapter there are major delays in adoption of the draft-law on scientific
research activities, innovation and transfer of knowledge and technology, which measure will not be implemented
within this year.

3.26. Chapter 26: Education and Culture
This chapter contains 10 measures: 3 (30%) legislative measures and 7 (70%) implementing measures.

Chart 3.26.1. Implementation of NPEI during January - September 2024: Education and Culture - all measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 20% of measures, 2 measures, have been implemented;
e 40% of measures, 4 measures, are being implemented, without delays;
e 30% of measures, 3 measures, face minor delays. These measures are as follows:
o Adoption of Al on cross-sectoral coordination for conducting early childhood education;
o Recruitment of least twenty (20) new education inspectors;
o Recruitment of at least 100 assistants for children/pupils with special needs;
e 10% of measures, 1 measure, face major delays. This measure is as follows:
o Adoption of the VET Curriculum Framework.

Of all measures of this chapter (10), 1 implementing measure (10%) was planned to be implemented during
the third quarter.

Chart 3.26.2. Implementation of NPEI during January - September 2024: Education and Culture — measures planned
for the third quarter
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On implementation of measures of this chapter planned to be implemented during the third quarter,
findings indicate that 1 measure planned has not yet been implemented, i.e. it faces major delays.

As findings of the report indicate, this chapter generally does not face major delays, with the exception of the adoption
of the VET Curriculum Framework, which was due to be adopted in September.

3.27.  Chapter 27: Environment
This chapter contains 16 measures: 5 (31.25%) legislative measure and 11 (68.75%) implementing measures.

Chart 3.27.1. Implementation of NPEI during January — September 2024: Environment - all measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 31.25% of measures, 5 measures, have been implemented;
e 18.75% of measures, 3 measures, are being implemented, without delays;
e 6.25% of measures, 1 measure, face minor delays. This measure is as follows:
o Development of an online reporting application for the pollutant discharge and transfer register;
e 43.75% of measures, 7 measures, face major delays. These measures are as follows:
o  Approval by the Government of the draft-law on environmental protection;
o Approval by the Government of the draft-law on nature protection;
o Approval by the Government of the draft-law on inspection in the area of environment, water,
nature, spatial planning, construction and housing;
o Adoption of Al on greenhouse gas emissions tracking mechanism;
o Adoption of the Strategy and AP on Environmental Protection and Sustainable Development 2025-
2034;
o Adoption of the long-term decarbonisation strategy;
o Adoption of the Integrated Waste Management Strategy and Action Plan 2024-2026.

Of all measures of this chapter (16), 6 (37.5%) of them were planned to be implemented during the third
quarter: 1 legislative measure and 5 implementing measures.

Chart 3.27.2. Implementation of NPEI during January — September 2024: Environment — measures planned for the
third quarter
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In terms of implementing the measures of this planned chapter during the third quarter, findings indicate
as follows:

e 50% of measures, 3 measures, have been implemented;

e 50% of measures, 3 measures, have not yet been implemented, i.e. they face major delays.

As findings of the report indicate, in this chapter 7 measures (4 legislative measures and 3 implementing measures)
face major delays. During January-September the Government adopted the Drini i Bardhé River Basin Management
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Plan and approved the draft-law on water resources management. Flood risk and flood hazard maps have also been
finalized. On the other hand, there are major delays in adoption of three draft-laws (on environmental protection; on
nature protection; and on inspection in the field of environment, waters, nature, spatial planning, construction and
housing). Efforts in the last quarter of the year should focus on adoption of Al on gas emissions tracking mechanism,
as well as of the strategy and AP on environmental protection and sustainable development 2025-2034 and of the
long-term decarbonisation strategy.

3.28.  Chapter 28: Consumer and Health Protection
This chapter contains 7 measures: 5 (71.42%) legislative measures and 2 (28.57%) implementing measures.

Chart 3.28.1. Implementation of NPEI during January — September 2024: Consumer and Health Protection - all
meastires
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On implementation of this chapter by the end of the third quarter, findings show that 7 planned measures
face major delays. These measures are as follows:
o Approval by the Government of the draft-law on medical equipment and products;
e Approval by the Government of the draft-law on tobacco control;
o Adoption of Al on requirements defined in relation to commercial communication, including advertising or
marketing;
o Adoption of Al on criteria, procedures, biosecurity and biosafety measures for the transport of samples for
diagnostic purposes of infectious diseases;
o Adoption of Al on storage and protection of personal data for possible, suspected and confirmed cases of
infectious diseases and special health issues;
e Adoption of the concept document for organ transplantation;
o Adoption of the strategic plan for cancer control.

Of all measures of this chapter (7), 6 (85.71%) of them were planned to be implemented during the third
quarter: 4 legislative measures and 2 implementing measures.

Chart 3.28.2. Implementation of NPEI during January - September 2024: Consumer and Health Protection -
measures planned for the third quarter
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On implementation of measures of this chapter planned to be implemented during the third quarter,
findings indicate that 6 planned measures have not yet been implemented, i.e. they face major delays.

As findings of the report indicate, this chapter faces very serious delays, and almost all planned measures require
special attention in the coming period.

3.29. Chapter 29: Customs Union

This chapter contains 3 implementing measures.

| 33



Chart 3.29.1. Implementation of NPEI during January — September 2024: Customs Union - all measures
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e 33.33% of measures, 1 measure, face major delays. This measure is as follows:
o Recruitment of new customs officers.
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Of all measures of this chapter (3), 1 measure (33.33%) was planned to be implemented during the third
quarter.

Chart 3.29.2. Implementation of NPEI during January - September 2024: Customs Union — measures planned for
the third quarter
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On implementation of measures of this chapter planned to be implemented during the third quarter,
findings indicate that 1 measure planned has not yet been implemented, i.e. it faces major delays.

As findings of the report indicate, the measure planned to be implemented during the third quarter, which has not
been implemented, is the recruitment of new customs officials. In this regard, although recruitment procedures have
been carried out, the officials selected have not started work as planned.

3.30. Chapter 30: External Relations

This chapter contains 2 implementing measures; no measures were planned to be implemented during the
third quarter.

Chart 3.30.1. Implementation of NPEI during January — September 2024: External Relations — all measures

3.30. Kapitulli 30 i acquis-s&: Marrédhéniet me jashté (masa: 2)

. G

On implementation of this chapter until the end of the third quarter, findings indicate that 2 measures
planned are being implemented, without delays.

As findings of the report indicate, all measures in this chapter are planned to be implemented by the end of the year
and are being implemented without delays.
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3.31.  Chapter 31: Foreign, Security and Defence Policy

This chapter contains 4 implementing measures; no measures were planned to be implemented during the
third quarter.

Chart 1.1.2.1. Implementation of NPEI during January - September 2024: Foreign, Security and Defence Policy - all
meastres
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On implementation of this chapter until the end of the third quarter, findings indicate that 4 measures
planned are being implemented, without delays.

As findings of the report indicate, measures planned in this chapter are being implemented without delays. On
participation of civil servants in training in the area of foreign and security policy, this is being implemented.
Furthermore, officials of the MFAD's Department for Europe and EU have held a series of meetings with
representatives of EU countries as well as of DG NEAR in the framework of lobbying for membership in multilateral
organisations. MFAD has also participated in the meeting organised by EEAS with Political Directors of MFAs of
the six Western Balkan countries.

3.32.  Chapter 32: Financial Control

This chapter contains 4 measures: 1 (25%) legislative measure and 3 (75%) implementing measures; no
measures were planned to be implemented during the third quarter.

Chart 3.32.1. Implementation of NPEI during January — September 2024: Financial Control - all measures
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On implementation of this chapter until the end of the third quarter, findings indicate as follows:
e 75% of measures, 3 measures, are being implemented, without delays;

e 25% of measures, 1 measure, face major delays. This measure is as follows:
o  Approval by the Government of the draft-law on the Auditor General and the National Audit Office
of Kosova (amendment).

As findings of the report indicate, the measure of this chapter, planned to be implemented by the end of the year, that
faces delays, is adoption of the draft-law on the Auditor General and the National Audit Office (amendment). An
initial draft has been prepared, but it still needs improvements.

3.33.  Chapter 33: Financial and Budgetary Provisions

This chapter does not contain any measures.
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Annex: Overview on Implementation of NPEI during 2024 - State of Play at the End of the Third Quarter

LEGISLATIVE MEASURES

1. BLOC I: POLITICAL CRITERIA

1.1. Democracy and Rule of Law

1.1.2. Public Administration

of detergents and tension-active substances (surfactants)
adopted

packaging of chemical substances and mixtures placed on the EU market. As
of 1 June 2015, chemical products must be labelled in accordance with the
requirements of the CLP Regulation

Regulation (EC) No. 1907/2006 of the European Parliament and of the
Council of 18 December 2006 concerning the Registration, Evaluation,
Authorisation and Restriction of Chemicals (REACH), establishing a

European Chemicals Agency, amending Directive 1999/45/EC and

1.1.2. Framework legislation
1.1.2.1. Article 120 Draft-law amending the laws containing special MIA Q42024
administrative procedures and their alignment with the
Law on General Administrative Procedure, third phase,
approved
1.1.2.2. Article 120 Draft-law amending the Law on Organisation and MIA Q42024
Functioning of the State Administration and Independent
Agencies approved
1.1.2. Bylaws and other regulatory acts
1.1.2.3. Article 120 Regulation on admission to the civil service adopted MIA Q42024
1.1.2.4. Article 120 Regulation on classification of jobs in the civil service MIA Q42024
adopted
1.1.2.5. Article 120 Regulation on the transfer of civil servants adopted MIA Q42024
1.1.2.6. Article 120 Al on implementation of the Law on the Lease and MLGA Q4 2024
Exchange of Municipal immovable property adopted
1.1.27. Article 120 Al on implementation of the Law on Administrative MLGA Q4 2024
Review of Acts adopted
3. BLOC ITI: EUROPEAN STANDARDS - APPROXIMATION OF KOSOVA’S LEGISLATION WITH THE EU ACQUIS
3.1. Chapter 1: Free Movement of Goods
3.1. Framework legislation
3.1.1. Articles 20, Draft-law on general product conformity approved Regulation (EU) 2019/1020 MIET Q42024 | Minor delays
80 and 74,
point 3
3.1. Bylaws and other regulatory acts
3.1.2. Articles 20, Al on obligations of producers and distributors to notify MIET Q42024 | Under implementation
80 and 74, adopted - no delays
point 3
3.1.3. Articles 20, Al on exchange of information on dangerous products in MIET Q32024
80 and 74, the Republic of Kosova adopted
point 3
3.1.4. Article 20 Al determining the rules on free movement on the market | Regulation (EC) No. 1272/2008, CLP, concerning classification, labelling and | MESPI Q42024 | Minor delays




repealing Council Regulation (EEC) No. 793/93 and Commission Regulation
(EC) No. 2000/21/EC

3.4. Chapter 4: Free Movement of Capital

34. Bylaws and other regulatory acts
3.4.1. Article 89 Al on targeted sanctions (guideline on enforcement of Council Regulation (EC) No. 2580/2001 of 27 December 2001 on specific MFLT Q32024
sanctions by reporting entities and persons with direct restrictive measures directed against certain persons and entities with a view
reporting obligations) adopted to combating terrorism; European Union Directive 2015/849 of the European
Parliament and of the Council of 20 May 2015 on the prevention of the use of
the financial system for the purposes of money laundering or terrorist
financing, amending Regulation (EU) No. 648/2012 of the European
Parliament and of the Council, and repealing Directive 2005/60/EC of the
European Parliament and of the Council and Commission Directive
2006/70/EC
34.2. Article 89 Al on targeted sanctions (guideline on enforcement of Council Regulation (EC) No. 2580/2001 of 27 December 2001 on specific MFLT Q32024
sanctions for state authorities) adopted restrictive measures directed against certain persons and entities with a view
to combating terrorism; European Union Directive 2015/849 of the European
Parliament and of the Council of 20 May 2015 on the prevention of the use of
the financial system for the purposes of money laundering or terrorist
financing, amending Regulation (EU) No. 648/2012 of the European
Parliament and of the Council, and repealing Directive 2005/60/EC of the
European Parliament and of the Council and Commission Directive
2006/70/EC
3.5. Chapter 5: Public Procurement
3.5. Framework legislation
3.5.1. Article 79 Draft-law on public procurement (amendment) adopted Directive 2014/24/EU on procurement in the classical sector MFLT Q22024
Directive 2014/25/EU for services/ utilities
Directive 2009/81/EC
Council Directive 89/665/EEC
Council Directive 92/13/EEC
3.5.2. Article 79 Draft on public-private partnership (amendment) adopted | Directive 2014/23/EU MFLT Q22024
3.6. Chapter 6: Company Law
3.6. Framework legislation
3.6.1. Article 51 Draft-law on accounting, financial reporting and auditing International Financial Reporting Standards (IFRS) of the International MFLT Q42024
(amendment) adopted Financial Reporting Interpretations Committee (IFRIC), as well as the
interpretations issued and adopted by the International Accounting
Standards Board (LASB)
International Auditing Standards and the relevant guidance from the
International Auditing and Assurance Standards Board (IAASB)
3.6.2. Article 51 Draft-law on business organisations adopted Directive (EU) 2017/1132 MIET Q42024 | Under implementation
Directive (EU) 2017/828 - no delays

Directive (EU) 2019/1151
Directive 2019/2121
Directive (EC) 2004/109
Directive (EU) 2013/50

3.7. Chapter 7: Intellectual Property Law
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3.7. Bylaws and other regulatory acts
3.7.1. Articles 77 - | Regulation on procedures, licensing criteria of collective Directive on collective management of copyright and related rights and MCYS Q12024
78 management associations and their operation adopted multi-territorial licensing of rights in musical works for online use in the
internal market (Directive 2014/26/EU)
3.8. Chapter 8: Competition Policy
3.8. Framework legislation
3.8. State aid
3.8.1. Article 74 Draft-law on state aid (amendment) adopted Council Regulation (EU) 2015/1589 of 13 July 2015 laying down detailed MFLT Q22024
rules for the application of Article 108 of the Treaty on the Functioning of the
European Union
Regulation (EU) 2015/1588 of 13 July 2015 implementing Articles 107 and
108 of the TFEU
3.8. Bylaws and other regulatory acts
3.8. State aid
3.8.2. Article 74 Regulation on conditions for granting horizontal aid EC Regulation No. 1588/2015 MFLT Q42024 | Under implementation
adopted EC Regulation No. 651/2014 - no delays
3.8.3. Article 74 Regulation on notification procedures and forms Council Regulation (EU) 2015/1589 of 13 July 2015 laying down detailed MFLT Q42024 | Minor delays
(amendment) adopted rules for the application of Article 108 of the Treaty on the Functioning of the
European Union
Commission Regulation (EU) No. 794/2004 of 21 April 2004 implementing
Council Regulation (EC) No. 659/1999 laying down detailed rules for the
application of Article 93 of the Treaty establishing the European Community
3.8.4. Article 74 Regulation on conditions for granting sectorial aid adopted | EC Regulation No. 1588/2015 MFLT Q42024 | Minor delays
EC Regulation No. 651/2014
Regulation (EU) 2021/1237 of 23 July 2021
Regulation (EU) 2023 /1315 of 23 July 2023
Communication from the Commission’s Guidelines for state aid for
broadband networks 2023/C 36/01 as well as other regulations in the area of
sectoral aid
3.9. Chapter 9: Financial Services
3.9. Framework legislation
39.1. Article 96 | Draft-law on banks adopted N/A I MFLT I Q4 2024 ﬁ
3.9 Bylaws and other regulatory acts
3.9.2. Articles 50, Regulation on internal liquidity adequacy assessment EU Directive 2013/36 EU CBK Q42024 | Minor delays
96 process (ILAAP) adopted
annex 6
3.9.3. Atrticles 50, Revised regulation on large exposures of banks adopted Directive 2013/36/EU of the European Parliament and of the Council of 26 CBK Q42024 | Minor delays
96 June 2013 on access to the activity of credit institutions and the prudential
annex 6 supervision of credit institutions and investment firms, amending Directive

2002/87/EC and repealing Directives 2006/48/EC and 2006/49/EC
Regulation (EU) 2019/876 of the European Parliament and of the Council of
20 May 2019 amending Regulation (EU) No. 575/2013 as regards the
leverage ratio, the net stable funding ratio, requirements for own funds and
eligible liabilities, counterparty credit risk, market risk, exposures to central
counterparties, exposures to collective investment undertakings, large
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exposures, reporting and disclosure requirements, and Regulation (EU) No.
648/2012

Regulation (EU) 648/2012, Regulation (EU) No. 575/2013 of the European
Parliament and of the Council of 26 June 2013 on prudential requirements
for credit institutions and investment firms and amending Regulation (EU)
No. 648/2012

3.94. Articles 50, Regulation on liquidity risk management of insurers European Directive 2002/92/EC CBK Q42024
96, Annex 6 adopted Insurance Core Principle (ICP)
3.9.5. Articles 50, Regulation on operational risk management of insurers European Directive 2002/92/EC CBK Q42024 | Under implementation
96, Annex 6 adopted Insurance Core Principle (ICP) - no delays
3.9.6. Articles 50, Regulation on persons related to insurers adopted European Directive 2002/92/EC CBK Q42024 | Under implementation
96, Annex 6 Insurance Core Principle (ICP) - no delays
3.9.7. Articles 50, Regulation on risk retention and coverage requirements European Directive 2002/92/EC CBK Q42024
96, Annex 6 through reinsurance adopted Insurance Core Principle (ICP)
3.9.8. Articles 50, Regulation on corporate governance of insurers (revised) European Directive 2002/92/EC CBK Q42024 | Under implementation
96, Annex 6 adopted Insurance Core Principle (ICP) - no delays
Articles 50,
96, Annex 6
3.9.9. Articles 50, Regulation on information systems for insurers adopted European Directive 2002/92/EC CBK Q42024 | Under implementation
96, Annex 7 Insurance Core Principle (ICP) - no delays
3.10. Chapter 10: Information Society and Media
3.10. Framework legislation
3.10.1. Articles 110 Draft-law on electronic communications adopted Directive (EU) 2018/1972 establishing the European Electronic MoE Q4 2024
and 111 Communications Code
3.11. Chapter 11: Agriculture and Rural Development
3.11. Framework legislation
3.11.1. Article 102 Draft-law on agri-tourism adopted Regulation (EU) No. 1305/2013 of the European Parliament MAFRD Q4 2024
3.11.2. Article 102 Draft-law on agricultural land adopted European Spatial Planning Charter, adopted at the 6t Conference of MAFRD Q22024
European Ministers responsible for Regional Planning held in Torremolinos
in May 1983 and endorsed by the Council of Europe and the European
Spatial Planning Perspective (1999)
3.11. Bylaws and other regulatory acts
3.11.3. Article 102 Al on the market price information system adopted Regulation (EU) No. 1305/2013 of the European Parliament and of the MAFRD Q12024

Council of 17 December 2013 on support for rural development by the
European Agricultural Fund for Rural Development (EAFRD) and repealing
Council Regulation (EC) No. 1698/2005;

Regulation (EU) No. 1306/2013 of the European Parliament and of the
Council of 17 December 2013 on the financing, management and monitoring
of the common agricultural policy and repealing the Council Regulations
(EEC) No. 352/78, (EC) No. 165/94, (EC) No. 2799/98, (EC) No. 814/2000,
(EC) No. 1290/2005 and (EC) No. 485/2008;

Regulation (EU) No. 1307/2013 of the European Parliament and of the
Council of 17 December 2013 establishing rules for direct payments to
farmers under support schemes within the framework of the common
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agricultural policy and repealing the Council Regulation (EC) No. 637/2008
and Council Regulation (EC) No. 73/2009;

Regulation (EU) No. 1308/2013 of the European Parliament and of the
Council of 17 December 2013 establishing a common organisation of the
markets in agricultural products and repealing Council Regulations (EEC)
No. 922/72, (EEC) No. 234/79, (EC) No. 1037/2001 and (EC) No. 1234/2007;
Commission Implementing Regulation (EE) No. 447/2014 of 2 May 2014 on
the specific rules implementing Regulation (EU) No. 231/2014 of the
European Parliament and of the Council establishing an Instrument for Pre-
accession Assistance (IPA II); Council Regulation (EC) No. 21/2004 of 17
December 2003 establishing a system for the identification and registration
of bovine and caprine animals and amending Regulation (EC) No.
1782/2003 and Directives 92/102/EEC and 64/432/EEC;

Regulation (EU) No. 1144 /2014 of the European Parliament and of the
Council of 22 October 2014 on information provision and promotion
measures concerning agricultural products implemented in the internal
market and in third countries and repealing Council Regulation (EC) No.
3/2008; Council Regulation (EC) No. 834/2007 of 28 June 2007 on organic
production and labelling of organic products and repealing Regulation
(EEC) No. 2092/91;

Regulation (EU) No. 1151/2012 of the European Parliament and of the
Council of 21 November 2012 on quality schemes for agricultural products
and foodstuffs;

Council Regulation (EC) No. 1217/2009 of 30 November 2009 setting up a
network for the collection of accountancy data on the incomes and business
operation of agricultural holdings in the European Community

3.114.

Article 102

Al on farm accountancy adopted

Regulation (EU) No. 1305/2013 of the European Parliament and of the
Council of 17 December 2013 on support for rural development by the
European Agricultural Fund for Rural Development (EAFRD) and repealing
Council Regulation (EC) No. 1698/2005;

Regulation (EU) No. 1306/2013 of the European Parliament and of the
Council of 17 December 2013 on the financing, management and monitoring
of the common agricultural policy and repealing the Council Regulations
(EEC) No. 352/78, (EC) No. 165/94, (KE) No. 2799/98, (EC) No. 814/2000,
(EC) No. 1290,/2005 and (EC) No. 485/2008;

Regulation (EU) No. 1307/2013 of the European Parliament and of the
Council of 17 December 2013 establishing rules for direct payments to
farmers under support schemes within the framework of the common
agricultural policy and repealing Council Regulation (EC) No. 637 2008 and
Council Regulation (EC) No. 73/2009;

Regulation (EU) No. 1308/2013 of the European Parliament and of the
Council of 17 December 2013 establishing a common organisation of the
markets in agricultural products and repealing Council Regulations (EEC)
No. 922/72, (EEC) No. 234/79, (EC) No. 1037/2001 and (KE) No. 1234/2007;
Commission Implementing Regulation (EE) No. 447/2014 of 2 May 2014 on
the specific rules implementing Regulation (EU) No. 231/2014 of the

MAFRD

Q1 2024
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European establishing an Instrument for Pre-accession Assistance (IPA II);
Council Regulation (EC) No. 21/2004 of 17 December 2003 establishing a
system for the identification and registration of bovine and caprine animals
and amending Regulation (EC) No. 1782/2003 and Directives 92/102/EEC
and 64/432/EEC

Regulation (EU) No. 1144 /2014 of the European Parliament and of the
Council of 22 October 2014 on information provision and promotion
measures concerning agricultural products implemented in the internal
market and in third countries and repealing Council Regulation (KE) No.
3/2008;

Council Regulation (EC) No. 834/2007 of 28 June 2007 on organic production
and labelling of organic products and repealing Regulation (EEC) No.
2092/91;

Regulation (EU) No. 1151/2012 of the European Parliament and of the
Council of 21 November 2012 on quality schemes for agricultural products
and foodstuffs;

Council Regulation (KE) No. 1217 2009 of 30 November 2009 setting up a
network for the collection of accountancy data on the incomes and business
operation of agricultural holdings in the European Community

3.115. Article 102 Al on criteria and implementation procedures for rural Regulation (EU) No. 1305/2013 of the European Parliament and of the MAFRD Q42024 | Minor delays
development programme measures adopted Council of 17 December 2013 on support for rural development by the
European Agricultural Fund for Rural Development (EAFRD) and repealing
the Council Regulation (EC) No. 1698/2005
3.12. Chapter 12: Food Safety, Veterinary and Phytosanitary Policy
3.12. Framework legislation
3.12.1. Article 102 Draft-law on veterinary adopted Regulation (EU) No. 2016/429 on transmissible animal diseases (Law on MAFRD Q22024
animal health)
3.12. Bylaws and other regulatory acts
3.122. Article 102 AT on combating zoonotic infectious disease-rabies Regulation (EU) No. 2016/429 on transmissible animal diseases (Animal FVA Q42024 | Minor delays
adopted Health Law)
3.123. Article 102 Al on combating zoonotic disease of birds - bird flu (avian | Regulation (EU) No. 2016/429 on transmissible animal diseases (Animal FVA Q42024 | Minor delays
influenza) adopted Health Law)
3.124. Article 102 Al on identification and registration of animals adopted Regulation (EU) No. 2016/429 on transmissible animal diseases (Animal FVA Q42024
Health Law)
3.12.5. Article 102 Al on veterinary control of import, transit of food and non- | Regulation (EU) No. 2016/429 on transmissible animal diseases (Animal FVA Q42024
food products of animal origin, live animals and animal Health Law)
breeding material adopted
3.13. Chapter 13: Fisheries
3.13. Framework legislation
3.13.1. Article 102 Draft-law on fisheries and aquaculture adopted Regulation on the Common Fisheries Policy (Regulation of the European MAFRD Q4 2024

Parliament and of the Council (EU) No. 1380/2013). CFP provides rules for
the biological conservation of water resources, the limitation of the
environmental impact of fishing and the conditions of access to water and
resources. Regulation 1005/2008No. 1005/2008 of 29 September 2008
establishing a Community system to prevent, deter and eliminate illegal,
unreported and unregulated fishing, amending Regulations (EEC) No.
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2847/93, (EC) No. 1936/2001 and (EC) No. 601/2004 and repealing
Regulations (EC) No. 1093/94 and (EC) No. 1447/1999 [O] L 286, 29.10.2008];
Council Regulation (EC) No. 423 /2004 of 26 February 2004; Council
Regulation (EC) No. 1342/2008 of 18 December 2008; Council Regulation
(EU) No. 1243/2012 of 19 December 2012 amending Regulation (EC) No.
1342/2008 for the creation of the long-term plan for fishing stocks;
Regulation (EU) 2016/2094 of the European Parliament and of the Council of
23 November 2016 amending Council Regulation (EC) No. 1342/2008
establishing a long-term plan for cod stocks and the fisheries exploiting
those stocks

3.14. Cha

pter 14: Transport Policy

3.14.

Framework legislation

3.14.1.

Article 113

Draft-law on vehicles adopted

Directive No. 2007/46/EC establishing a framework for the approval of
motor vehicles and their trailers, and of systems, components and separate
technical units intended for such vehicles,

Directive No. 2014/45/EU on periodic roadworthiness tests for motor
vehicles and their trailers;

Directive No. 2014/46/EC amending Council Directive 1999/37/EC on the
registration documents for vehicles;

Directive No. 1999/37/EU on the registration documents for vehicles;
Directive No. 2014/47/EU on the technical roadside inspection of the
roadworthiness of commercial vehicles

Directive No. 20/18/858 /EU for approval and surveillance

MESPI

Q4 2024

3.14.2.

Article 113

Draft-law on driving licence adopted

Directive 2006/126/EC of the European Parliament and the Council of 20
December 2006, on driving licenses;

Directive 2003/59/ EC of the European Parliament and of the Council of 15
July 2003 on the initial qualification and periodic training of drivers of
certain road vehicles for the carriage of goods or passengers, amending
Council Regulation (EEC). No. 3820/85 and Council Directive 91/439/EEC
and repealing Council Directive 76/914/EEC;

Commission Directive 2013/47/EU of 2 October 2013 amending Directive
2006/126/EC of the European Parliament and of the Council on driving
licences;

Commission Directive 2012/36/EU of 19 November 2012 amending
Directive 2006/126/EC of the European Parliament and of the Council on
driving licences; Directive 2002/24/EC of the European Parliament and of
the Council of 18 March 2002 relating to the type-approval of two- or three-
wheel motor vehicles and repealing Council Directive 92/61/EEC

MESPI

Q4 2024

Under implementation
- no delays

3.14.3.

Article 113

Draft-law on railways adopted

Directive (EU) 2016/2370 amending Directive 2012/34/EU on the
establishment of a unique European railway zone aimed at increasing the
quality and efficiency of railway transport services by removing various
barriers and thus promoting the performance and competitiveness of the
railway sector;

Directive 2007/59/EC of the European Parliament and of the Council of 23
October 2007 on the certification of train drivers operating locomotives and
trains on the railway system in the Community, OJ EU L 315, 3.12.2007;

MESPI

Q4 2024




Regulation (EU) 2021/782 of the European Parliament and of the Council of
29 April 2021 on rail passengers’ rights and obligations

3.14.4.

Article 113

Draft-law on road transport adopted

Regulation No. 1071/2009/ EC establishing common rules concerning the
conditions to be complied with to pursue the occupation of road transport
operator;

Regulation No. 1072/2009/ EC on common rules for access to the
international road haulage market;

Regulation No. 1073/2009/EC on common rules for access to the
international market for coach and bus services

Regulation 2016/68 on common procedures and specifications necessary for
the interconnection of electronic registers of driver cards

EU Regulation 165/2014 which regulates driving and rest time

MESPI

Q1 2024

3.14.5.

Article 113

Draft-law on transportation of dangerous goods adopted

Directive 2008/68/ EC on inland transport of dangerous goods;

Directive 95/50/EC on uniform procedures for checks on the transport of
dangerous goods by road;

EC Directive 2022/1999 amending the Directive 95/50/EC on uniform
procedures for checks on the transport of dangerous goods by road;
European Agreement concerning the International Carriage of Dangerous
Goods by Road (ADR);

MESPI

Q4 2024

3.14.6.

Article 113

Draft-law on railway safety adopted

Directive (EU) 2016/2370/ EU amending Directive 2012/34/EU establishing
a single European railway area aimed at enhancing the quality and efficiency
of railway transport services by removing various barriers, thereby
promoting the performance and competition within the railway sector;
Directive (EU) 2016/797 on the interoperability of the railway system within
the European Union (Revision of Directive 2008/57/EC)

Directive (EU) 2016/798 on railway safety (Recast of Directive 2004/49/EC)

MESPI

Q4 2024

3.14.

Bylaws and other regulatory acts

3.14.7.

Article 113

Regulation on technical specifications for interoperability
relating to “Safety in Railway Tunnels” - TSI SRT adopted

Commission Regulation (EU) No. 1303/2014 of 18 November 2014

RRA

Q4 2024

Minor delays

3.14.8.

Article 113

Regulation on authorisation of structural subsystems
adopted

Directive (EU) 2016/797 on interoperability
Directive (EU) 2016/798 on railway safety

RRA

Q4 2024

Minor delays

3.14.9.

Article 113

Amending the regulation on infrastructure registration
(amendment) adopted

Commission Implementing Regulation (EU) 2019/777.

RRA

Q3 2024

3.15. Cha

pter 15: Energy

3.15.

Framework legislation

3.15.1.

Article 114

Draft-law on energy adopted

Directive (EU) 2019/944 on common rules for the internal market for
electricity;

Regulation (EU) 2019/943 on internal market for electricity;

Regulation (EU) 2019/941 on risk-preparedness in the electricity sector;
Regulation (EU) 2018/1999 on the Governance of the Energy Union and
Climate Action

MoE

Q1 2024

3.15.2.

Article 114

Draft-law on electricity adopted

Directive 2019/944 on common rules for the internal market for electricity;
Regulation 2019/943 on internal market for electricity;

Regulation 2019/941 on risk-preparedness in the electricity sector;
Commission Regulation (EU) 2015/1222 establishing a guideline on capacity
allocation and congestion management;

MoE

Q1 2024
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Commission Regulation (EU) 543 /2013 on submission and publication of
data in electricity markets;

Commission Regulation (EU) 838/2010 on laying down guidelines relating
to the inter-transmission system operator compensation mechanism and a
common regulatory approach to transmission charging;

Directive 2012/27 on energy efficiency

3.15.3. Article 114 Draft-law on energy regulator adopted Directive (EU) 2019/944 on common rules for the internal market for MoE Q12024
electricity;
Regulation (EU) 2019/943 on internal market for electricity;
Regulation (EU) No. 1227/2011 on Wholesale Energy Market Integrity and
Transparency (REMIT);
Regulation (EU) 2019/941 establishing a European Union Agency for the
Cooperation of Energy Regulators
3.154. Article 114 Draft-law on energy efficiency approved Directive 2018/2002/EU on Energy Efficiency MoE Q1 2024
3.15. Bylaws and other regulatory acts
3.155. Article 114 Al on national targets and trajectory of electricity from Directive (EU) 2018/2001 on Renewable Energy MoE Q42024 | Minor delays
renewable sources adopted
3.15.6. Article 114 Al on designing and defining the procedure of the Directive (EU) 2018/2001 on Renewable Energy MoE Q42024 | Minor delays
competitive bidding process adopted
3.23. Chapter 23: Judiciary and Fundamental Rights
3.23. Framework legislation
3.23. Justice system
3.23.1. Articles 83 Draft-law on the right to trial within a reasonable time Mo] Q22024
and 91 adopted
3.23.2. Articles 83 Draft-law on the Administrative Court adopted MoJ Q1 2024
and 91
3.23.3. Articles 83 Draft-law amending the Law on Disciplinary Liability of Mo] Q22024
and 91 Judges and Prosecutors adopted
3.23. Bylaws and other regulatory acts
3.23. Justice system
3.234. Articles 83 Regulation on Selection of the Chief State Prosecutor and KPC Q42024
and 91 the Chief Prosecutors of the Prosecution Offices of the
Republic of Kosova adopted
3.23.5. Articles 83 Al on the way of access by Mo] to the central criminal Mo] Q42024
and 91 records adopted - no delays
3.23.6. Articles 83 Regulation on recruitment procedures for admission to the KPC Q42024
and 91 prosecutorial system of administrative staff adopted
3.23.7. Articles 83 Regulation on classification of jobs adopted KPC Q4 2024
and 91
3.23.8. Articles 83 Regulation on disciplinary procedure of administrative KPC Q42024
and 91 staff adopted
3.23.9. Articles 83 Regulation on the content, administration and use of the KJC Q3
and 91 personnel file and the human resource management 2024
information system adopted
3.23.10. | Articles 83 Regulation on the procedure of performance appraisal of KJC Q3
and 91 civil servants and public service employees adopted 2024
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3.23.11. | Articles 83 Regulation on the transfer of civil servants adopted KJC Q3
and 91 2024
3.23.12. | Articles 83 Regulation on working hours and leave of public officials KJC Q32024
and 91
3.23.13. | Articles 83 Regulation on replacement or temporary absence from the KJC Q32024
and 91 work of a civil servant adopted
3.23.14. | Articles 83 Regulation on discipline and complaints of public officials KJC Q32024
and 91 adopted
3.23.15. | Articles 83 Regulation on dismissal and early retirement from civil KJC Q32024
and 91 service adopted
3.23. Anticorruption policy
3.23.16. | Articles 83 Regulation on the procedure of administrative APC Q12024
and 91 investigations adopted
3.23. Fundamental rights
3.23.17. | Articles 3 Al on organisation and scope of child protection homes Mo] Q22024
and 4 adopted
3.23.18. | Articles 3 Regulation setting work procedures in multidisciplinary Mo] Q22024
and 4 roundtables for assistance in case management adopted
3.23.19. | Articles 3 Al on prevention and prohibition of dangerous forms of Mo] Q22024
and 4 child labour in Kosova adopted
3.23.20. | Articles 3 Al setting effective procedures for identification, reporting, Mo] Q22024
and 4 referral, exploitation, neglect and abuse of the child as well
as for the protection of the child in street situations
adopted
3.23.21. | Articles 3 Al setting the rules and procedures for covering expenses Mo] Q22024
and 4 for the provision of educational, health or rehabilitation
services for children with disabilities in a municipality
other than the one where they live adopted
3.23.22. | Articles 3 Normative act on gender-responsive budgeting adopted OPM Q42024
and 4 - no delays
3.23.23. | Articles 3 Al (affirmative measure) on increasing the number of OPM Q22024
and 4 women in decision-making positions - executive level
adopted
3.23.24. | Articles 3 Al (affirmative measure) on registration of the joint OPM Q22024
and 4 immovable property in the name of both spouses adopted
3.24. Chapter 24: Justice, Freedom and Security
3.24. Framework legislation
3.24. Migration
3.24.1. Article 85 Draft-law amending the Law on Foreigners adopted Council Directive 2003/86/EC of 22 September 2003 on the right to family MIA Q22024

reunification

Council Directive 2003/109/EC of 25 November 2003 concerning the status
of third-country nationals who are long-term residents; Council Directive
2009/50/EC of 25 May 2009 on the conditions of entry and residence of
third-country nationals for the purposes of highly qualified employment (EU
Blue Card Directive)

Directive 2011/98/EU of the European Parliament and of the Council of 13




December 2011 on a single application procedure for a single permit for
third-country nationals to reside and work in the territory of a Member State
and on a common set of rights for third-country workers legally residing in a
Member State

Directive 2014/36/EU of the European Parliament and of the Council of 26
February 2014 on the conditions of entry and stay of third-country nationals
for the purpose of employment as seasonal workers;

Directive 2014/66/EU of the European Parliament and of the Council of 15
May 2014 on the conditions of entry and residence of third-country nationals
in the framework of an intra-corporate transfer

Directive (EU) 2016/801 of the European Parliament and of the Council of 11
May 2016 on the conditions of entry and residence of third-country nationals
for the purposes of research, studies, training, voluntary service, pupil
exchange schemes or educational projects and au pairing

Draft Regulation (EC) No. 862/2007 of the European Parliament and of the
Council on Community statistics on migration and international protection
Directive 2008/115/EC of the European Parliament and of the Council of 16
December 2008 on common standards and procedures in Member States for
returning illegally staying third-country nationals

3.24. Fight against organized crime and police cooperation
3.24.2. Article 91 Draft-law amending the Law on Weapons adopted Directive (EU) 2021 /555 of the European Parliament and of the Council of 24 | MIA Q42024 | Minor delays
March 2021 on control of the acquisition and possession of weapons

3.24. Fight against terrorism

3.24.3. Article 92 Draft-law amending the Law on Protection of Critical The new Directive (EU) 2022/2557 of the European Parliament and of the MIA Q42024 | Under implementation
infrastructure adopted Council of 14 December 2022 on the resilience of critical entities - no delays

3.24. International legal cooperation in criminal and civil matters

3.24.4. Article 85 Agreement on judicial cooperation with France signed Mo] Q32024

3.24.5. Article 85 Agreement on judicial cooperation with Sweden signed Mo] Q32024

3.24.6. Article 85 Agreement on judicial cooperation with Italy (amendment) Mo]J Q42024 | Under implementation
signed - no delays

3.24. Bylaws and other regulatory acts

3.24. Asylum

3.24.7. Article 85 Regulation amending the Regulation on Integration of MIA Q3 2024 _
Foreigners adopted

3.25. Chapter 25: Science and Research

3.25. Framework legislation

3.25.1. Article 118 The draft-law on scientific research activity, innovation MESTI Q42024
and transfer of knowledge and technology adopted

3.25. Bylaws and other regulatory acts

3.25.2. Article 118 Al on performance-based funding of public higher MESTI Q42024
education institutions adopted

3.26. Chapter 26: Education and Culture

3.26. Bylaws and other regulatory acts

3.26.1. Article 107 Al on funding formula for pre-university education and MESTI Q42024 | Under implementation
vocational education and training (amendment) adopted - no delays
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3.26.2. Article 107 Al on forms of organisation, criteria for establishment, MESTI Q42024 | Under implementation
licensing, termination of activity and own-source revenues - no delays
of early education in preschool institutions adopted

3.26.3. Article 107 Al on cross-sectoral coordination for conducting early MESTI Q42024 | Minor delays
childhood education adopted

3.27. Chapter 27: Environment

3.27. Framework legislation

3.27.1. Article 115, Draft-law on environmental protection adopted Directive No. 2003/4/EC of the European Parliament and of the Council of MESPI Q42024

116 and 117 28.01.2003 on public access to environmental information and repealing
Council Directive 90/313/EEC;
Directive No. 2004/35/ CE of the European Parliament and of the Council of
21 April 2004 on environmental liability with regard to the prevention and
remedying of environmental damage, amended by Directive 2006/21/EC,
2009/31. and 2013/30/EU
Directive 2008/99/EC of the European Parliament and of the Council of 19
November 2008 on the protection of the environment through criminal law
Directive 2003/35/EC of the European Parliament and of the Council of
26.05. 2003 providing for public participation in respect of the drawing up of
certain plans and programmes relating to the environment and amending
with regard to public participation and access to justice Council Directives
85/337/EEC and 96/61/EC on public participation and access to justice
3.27.2. Article 115, Draft-law on water resource management adopted Water Framework Directive 2000/60/EC; MESPI Q12024
116 and 117 Council Directive 91/271/EEC concerning urban wastewater treatment;
Directive 2006/7/EC concerning the management of bathing water quality;
Directive (2006/118/EC) on groundwater;
Directive 2007/60/EC on the assessment and management of flood risks;
Council Directive 91/676/EEC concerning the protection of waters against
pollution caused by nitrates from agricultural sources;
Directive (2008/105/EC) on environmental quality standards;
Council Directive 98/83/EC - Drinking Water Directive (DWD);
Directive 86/278/EEC on Sewage Sludge
3.27.3. Article 115, Draft-law on nature protection adopted Directive 2009/147/EC on the conservation of wild birds; MESPI Q4 2024
116 and 117 Council Directive 92/43/EEC of 21 May 1992 on the conservation of natural
habitats and of wild fauna and flora;
Council Directive 1999/22/EC of 29 March 1999 relating to the keeping of
wild animals in zoos
3.274. Article 115, Draft-law on inspection in the area of environment, water, | Recommendation EU (2001/331/EC) of 4 April 2001 of the European MESPI Q1 2024
116 and 117 nature, spatial planning, construction and housing Parliament and of the Council establishing minimum criteria for
adopted environmental inspections in the Member States
3.27. Bylaws and other regulatory acts
3.27.5. Article 115, Al amending the Al on the Greenhouse Gas Emissions Regulation (EU) 2018/1999 of the European Parliament and of the Council of | MESPI Q32024
116 and 117 Tracking Mechanism adopted 11 December 2018 on the Governance of the Energy Union and Climate
Action

3.28. Chapter 28: Consumer and Health Protection

3.28. Framework legislation

3.28. Health protection
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3.28.1.

Atrticle 106

Draft-law on medicinal products and medical devices
adopted

Directive 2001/83/EC

Directive 2002/98/EC of the European Parliament and of the Council of 27
January 2003 amending the Directive 2001/83

Commission Directive 2003/63/EC of 25 June 2003 amending the Directive
2001/83

Commission Directive 2003/94/EC of 16 October 2003 laying down the
principles and guidelines of good manufacturing practice in respect of
medicinal products for human use and investigational medicinal products
for human use

Directive 2004/27/EC of the European Parliament and of the Council of 31
March 2004 amending the Directive 2001/83/EC

Directive 2008/29/EC of the European Parliament and of the Council of 11
March 2008, amending the Directive 2001/83 of the European Parliament;
Directive 2009/53/EC of the European Parliament and of the Council of 18
June 2009, amending the Directive 2001/83

Commission Directive 2009/120/EC of 14 October 2009 amending the
Directive 2001/83

Directive 2010/84/EU of the European Parliament and of the Council of 15
December 2010, amending the Directive 2001/83

Directive 2011/62/EU of the European Parliament and of the Council of 8
June 2011 amending the Directive 2001/83

Directive 2012/26/EU of the European Parliament and of the Council of 25
October 2012, amending the Directive 2001/83/EC regarding
pharmacovigilance

EU Regulation 2017 /745 on medical devices

EU Regulation 2017 /746 on in vitro diagnostic medical devices

MoH Q3 2024

3.28.2.

Article 106

Draft-law on tobacco control approved

Directive 2014/40/EU on Tobacco Products

MoH Q3 2024

3.28.

Bylaws and other regulatory acts

3.28.

Consumer Protection

3.28.3.

Article 81

Al on the requirements defined in relation to commercial
communication, including advertising or marketing
adopted

Directive 2006/114/EC of the European Parliament and of the Council of 12
December 2006 concerning misleading and comparative advertising

MIET Q22024

3.28.

Health protection

3.28.4.

Article 106

Al on the criteria, procedures, biosecurity and biosecurity
measures for the transport of samples for diagnostic
purposes of infectious diseases adopted

Commission Implementing Decision (EU) 2018/945 of 22 June 2018 on the
communicable diseases and related special health issues to be covered by
epidemiological surveillance as well as relevant case definitions.

Decision No. 1082/2013/EU of the European Parliament and of the Council
of 22 October 2013 on serious cross-border threats to health and repealing
Decision No. 2119/98/EC.

Commission Decision of 30 April 2009 amending Decision 2002/253/EC
laying down case definitions for reporting communicable diseases to the
Community network under Decision No. 2119/98/EC of the European
Parliament and of the Council

MoH Q3 2024

3.28.5.

Article 106

Al on storage and protection of personal data for possible,
suspected and confirmed cases of infectious diseases and
special health issues adopted

Commission Implementing Decision (EU) 2018/945 of 22 June 2018 on the
communicable diseases and related special health issues to be covered by
epidemiological surveillance as well as relevant case definitions.

MoH Q3 2024




Decision No. 1082/2013/EU of the European Parliament and of the Council
of 22 October 2013 on serious cross-border threats to health and repealing
Decision No. 2119/98/EC.

Commission Decision of 30 April 2009 amending Decision 2002/253/EC
laying down case definitions for reporting communicable diseases to the
Community network under Decision No. 2119/98/EC of the European
Parliament and of the Council

Office of Kosova (amendment) adopted

with the Lima and Mexico declaration

3.32. Chapter 32: Financial Control
3.32. Framework legislation
3.32.1. Article 97 Draft-law on the Auditor General and the National Audit International standards of supreme auditing institutions and in accordance MFLT Q22024

1. BLOC I: POLITICAL CRITERIA

IMPLEMENTING MEASURES

1.1. Democracy and Rule of Law

1.1.2. Public Administration

1.1.2. Policy framework
1.1.2.8. Article 120 Advancement of policies in the area of PA, aiming at Revised action plan for rationalisation of agencies (second phase) adopted MIA Q42024
implementation of EU standards and principles
1.1.2. Institutional reforms and institutional capacity-building
1.1.29. | Article 120 Capacity building in reporting on implementation of the At least 5 training sessions on access, use and reporting through the Digital MIA Q42024
PAR Strategic Framework Action Plans Platform, for at least 50 employees who are platform users and
administrators of action plans held
1.1.2.10. | Article 122 Increasing citizens’ participation in local policy Local coordination committees for the implementation of the national action | MLGA Q22024
development plan 2023-2025 for Open Government partnership established
1.1.2. Enforcement
1.1.2.11. | Article 120 Advancement of local government policies and legislation | Ex-post evaluation of the Law on the Capital City of the Republic of Kosova, | MLGA Q4 2024
Prishtina, drafted and published
1.1.212. | Article121 Increasing citizens’ participation in the local policy Overseeing the implementation of the operation of the services of the E- MLGA Q42024 | Under implementation
development MUNICIPALITY platform 2024-2025
1.1.2.13. | Article 120 Increasing and providing as many electronic services as At least 50 new services on the eKosova platform, operational MIA Q4 2024
possible for citizens, businesses and public employees
through the eKosova platform, as a single window for the
provision of electronic services
1.1.2.14. | Article 120 Advancement of the classification of jobs in the civil Catalogue of jobs in the civil service adopted MIA Q32024
service
1.1.2.15. | Article 120 Monitoring implementation of the PAR Strategic Generation of semi-annual and annual reports on implementation of the MIA Q42024 | Under implementation
Framework action plans PAR Strategy (PARS 2022-2027) and semi-annual and annual reports on - no delays
implementation of PFMS 2022-2027
1.1.3. Ombudsperson
1.1.3. Enforcement
1.1.3.1. Articles 3 Monitoring implementation of Ombudsperson’s Number of recommendations implemented orM Q42024 | In the future
and 4 recommendations
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1.1.3.2. Articles 3 Monitoring implementation of Ombudsperson’s Number of responses received on recommendations addressed to OPM Q42024 | Under implementation
and 4 recommendations responsible institutions - no delays
1.2. Regional Cooperation and International Obligations
1.2 Institutional reforms and institutional capacity-building
1.2.1. Articles 11 Capacity building of officials covering the SEE region Three (3) training sessions or seminars, organized MFAD Q42024 | Under implementation
and 16 - no delays
1.2 Enforcement
1.2.2. Articles 11 Lobbying for the leadership of one or several One (1) communication or meeting with each of the Southeast European MFAD Q42024 | Under implementation
and 16 organisations, regional initiatives, as well as for taking countries held - no delays
over the headquarters of one of the organisations, regional
initiatives
2. BLOC II: ECONOMIC CRITERIA
2.1. Existence of a Functional Market Economy
2.1. Policy framework
2.1.1. Articles 25, Improving policies for identification of fiscal risks A document related to fiscal risks drafted MFLT Q22024
43,75,93, 94,
96, 98, 106,
107,121,123
2.1 Enforcement
21.2. Articles 25, Implementation of the PFM Strategy 2022-2026 Regular semi-annual reporting on implementation of the PFMS Action Plan MFLT Q3 2024
43,75,93, 94, 2022-2024
96, 98, 106,
107,121,123
2.1.3. Articles 25, Implementation of the PFM Strategy 2022-2026 Regular annual reporting on implementation of the PFMS Action Plan 2022- | MFLT Q22024
43,75,93, 94, 2024
96, 98, 106,
107,121,123
2.14. Articles 39, Combating informal economy, tax evasion and tax Number of activities within tax compliance improvement projects increased | MFLT Q42024 | Under implementation
40,70, 105 avoidance - no delays
2.1.5. Articles 39, Combating informal economy and customs fraud Number of anti-smuggling activities (inspections, stop&search and patrol) MFLT Q42024 | Under implementation
48,104 and based on risk analysis, compared to the previous period, increased - no delays
Prot. IV
3. BLOC ITI: EUROPEAN STANDARDS - APPROXIMATION OF KOSOVA’S LEGISLATION WITH THE EU ACQUIS
3.1. Chapter 1: Free Movement of Goods
3.1. Policy framework
3.1.5. Articles 20, Policy development in the area of accreditation Concept paper in the area of accreditation adopted MIET Q32024
80 and 74,
point 3
3.1.6. Articles 20, Policy development in the area of metrology Concept paper in the area of metrology adopted MIET Q42024 | Under implementation
80 and 74, - no delays
point 4
3.1. Institutional reforms and institutional capacity-building
3.1.7. Articles 20, Capacity building of KAD, in charge of establishing the Accreditation Scheme for certification bodies (EN ISO/IEC 17065), MIET Q42024 | Under implementation
80 and 74, accreditation scheme for certifying bodies established and functional - no delays
point 5




3.1.8. Articles 20, Administrative capacity building on market surveillance At least ten (10) officers in the area of product safety trained MIET Q42024
80 and 74,
point 4
3.1.9. Articles 20, Administrative capacity building of the Kosova Metrology | At least five (5) new KMA officers recruited MIET Q32024
80 and 74, Agency
point 3
3.1 Enforcement
3.1.10. Articles 20, Digitalisation of sales of adopted standards Online system for the sale of standards operationalised MIET Q42024
80 and 74,
point 3
3.1.11 Articles 20, Enhancing the quality of metrology services in the KMA as | Strength and thermometry laboratory, accredited MIET Q42024 | Under implementation
80 and 74, well as international recognition of calibration certificates - no delays
point 3 for KMA calibration laboratories
3.2. Chapter 2: Freedom of Movement for Workers
3.2 Policy framework
3.2.1. Article 79, Initiation and negotiation of agreements on social security | Number of bilateral agreements with the regional and EU initiated MFLT Q42024 | Under implementation
paragraph 9 | with regional and EU countries - no delays
3.3. Chapter 3: Right of Establishment and Freedom to Provide Services
3.3. Institutional reforms and institutional capacity-building
3.3.2. Article 51, Further operationalisation of the single point of contact At least two (2) new service sectors digitalised MIET Q42024 | Under implementation
56,57, 58, 59 - no delays
and 74
3.3.3. Article 51, Further operationalisation of the Single Point of Contact Single Point of Contact webpage launched MIET Q32024
56,57, 58, 59 for Services
and 74
3.3. Enforcement
3.34. Article 51, Awareness raising on the use of the Single Point of Contact | At least three (3) events with stakeholders on the Single point of Contact MIET Q42024 | Minor delays
56,57, 58, 59 for Services held
and 74
3.4. Chapter 4: Free Movement of Capital
34. Enforcement
3.4.3. Article 89 Initiation and carrying out of the national money National risk assessment initiated MFLT Q42024 | Under implementation
laundering and terrorist financing risk assessment - no delays
3.44. Article 89 Development of money laundering typologies for Money laundering typologies for PEPs, drafted and published MFLT Q22024
politically exposed persons (PEPs), with a view to
reducing the risk of money laundering due to corruption
3.5. Chapter 5: Public Procurement
3.5. Institutional reforms and institutional capacity-building
3.54. Article 79 Capacity building within the Public Procurement Review At least five (5) new officials recruited PRB Q22024
Body
3.5.5. Article 79 Capacity building within the Public Procurement Review At least three (3) training sessions for PRB staff - on administrative review PRB Q42024 | Minor delays

Body

procedures, administration of office work, as well as on rules for public
financial management, asset registers and annual reporting by budget
organisations held

3.6. Chapter 6: Company Law
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3.6. Policy framework
3.6.3. Article 51 Capacity building of Public Oversight Board (POB), Methodology on inspection of legal auditors and legal audit firms, drafted MFLT Q32024
namely POB inspectors
3.6. Institutional reforms and institutional capacity-building
3.6.4. Article 51 Improving the KBRA business registration database to The database allowing connection with the EU BRIS system, advanced MIET Q42024 | Minor delays
meet BRIS requirements
3.6. Enforcement
3.6.5. Article 51 Achieving independence of KCFR and its supervisory International financial reporting standards of the International Financial MFLT Q42024 | Under implementation
structures as a standalone authority Reporting Interpretations Committee (IFRIC), as well as interpretations - no delays
issued and adopted by the International Accounting Standards Board
(IASB), implemented
3.6.6. Article 51 Achieving independence of KCFR and its supervisory International Audit Standards and relevant guidelines of the International MFLT Q42024 | Under implementation
structures as a standalone authority Auditing and Assurance Standards Board (IAASB), implemented - no delays
3.7. Chapter 7: Intellectual Property Law
3.7. Policy framework
3.7.4. Articles 77 Policy development in the area of copyright National Copyright Strategy 2024-2028 adopted MCYS Q42024 | Minor delays
and 78
3.7. Institutional reforms and institutional capacity-building
3.7.5. Articles 77 Capacity building of the Industrial Property Agency At least three (3 ) training sessions for officials of the Industrial Property MIET Q42024 _
and 78 Agency officers, held
3.7. Enforcement
3.7.6. Articles 77 Awareness raising among businesses and citizens on At least 15 activities with citizens and businesses, to raise awareness on the MIET Q42024 | Under implementation
and 78 industrial property importance of industrial property, held - no delays
3.8. Chapter 8: Competition Policy
3.8. Institutional reforms and institutional capacity-building
3.8. State aid
3.8.5. Articles 74 Awareness-raising for state aid granting institutions on Four (4) training sessions for state aid providers on notification and MFLT Q42024 | Under implementation
and 76 implementation of state aid and de minimis rules reporting of state aid and de minimis rules, related to the reporting and - no delays
calculation of aid, held
3.9. Chapter 9: Financial Services
3.9. Enforcement
3.9.1. Article 50 Further implementation of the roadmap for upcoming Solvency 2 transposition roadmap implemented CBK Q42024 | Minor delays
transposition of the Solvency 2 regime
3.10. Chapter 10: Information Society and Media
3.10. Policy framework
3.10.2 Articles 110 Enhancing the strategic framework in the area of ICT Strategy adopted MoE Q4 2024
and 111 information society and electronic communications
3.10. Institutional reforms and institutional capacity-building
3.10.3. Articles 110 Building digital infrastructure in schools and their gigabit Digital infrastructure and connection to KREN and GEANT of at least 100 MoE Q4 2024
and 111 connection with KREN and GEANT (2023-2026) schools (2023-2026) established
3.104. Articles 110 Advancing the electronic system to ensure that electronic The eIDAS system established MoE Q42024 | Under implementation
and 111 interactions are safer, faster and more efficient - no delays

3.11. Chapter 11: Agriculture and Rural Development

3.11.

| Policy framework
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3.11.6. Article 102 Improving productivity and sustainability in agriculture Concept document on organic agriculture adopted MAFRD Q42024 | Under implementation
- no delays
3.11.7. Article 102 Improving policies for the conservation of agricultural AP on protection of agricultural land adopted MAFRD Q42024 | Under implementation
land - no delays
3.12. Chapter 12: Food Safety, Veterinary and Phytosanitary Policy
3.12. Policy framework
3.12.6. Article 102 Improving public health and animal health policies Concept document on seeds adopted MAFRD Q12024
3.127. Article 102 Improving public health and plant health policies Concept document on plant protection adopted MAFRD Q42024 | Under implementation
- no delays
3.12.8. Article 102 Improving public health and plant health policies Concept document on plant protection products adopted MAFRD Q12024
3.12.9. Article 102 Improving public health and animal health policies Concept document on animal diseases adopted MAFRD Q42024 | Minor delays
3.12.10. | Article 102 Improving public health and animal health policies Plan on upgrading of agri-food enterprises adopted MAFRD Q42024
3.12.11. | Article 102 Improving public health and animal health policies Plan on delegation of specific tasks for slaughter control adopted FVA Q42024 | Under implementation
- no delays
3.12. Enforcement
3.12.12. | Article102 | Improving public health and animal health policies | Oral rabies vaccination campaign carried out | FVA | Q42024
3.13. Chapter 13: Fisheries
3.13. Policy framework
3.13.2. Article102 | Improving policies in the area of fisheries | Concept document on fisheries and aquaculture adopted | MAFRD | Q12024
3.13. Enforcement
3.13.3. Article102 | Implementation of policies in the area of fisheries | Fish stock inventory in water basins conducted | MAFRD | Q42024
3.14. Chapter 14: Transport Policy
3.14. Policy framework
3.14.10. | Article113 Improvement and advancement of strategic policies in the | ITS Strategy action plan adopted MESPI Q12024
transport sector
3.14. Enforcement
3.14.11. | Article 113 Measurement of gases released by vehicles System for controlling the emission of gases released by vehicles, MESPI Q42024 | Under implementation
operationalised - no delays
3.15. Chapter 15: Energy
3.15. Policy framework
3.15.7. Article 114 Further development of policies in the energy sector, with | National Energy and Climate Plan of the Republic of Kosova 2024-2030 MoE Q22024
a view to implementing SAA provisions and the adopted
transposed acquis
3.15. Enforcement
3.15.8. Article 114 The study “ Assessment of the potential to provide locally Locations for construction of RES power plants defined. MoE Q22024
dispatchable renewable energy - component 111"
3.15.9. Article 114 Organising RES auction Auction finalised MoE Q42024 | Under implementation
- no delays
3.15.10. | Article 114 Implementation of energy efficiency measures at the local Energy efficiency measures in public buildings at the municipal level in MoE Q42024 | Minor delays
level Kosova: 8 school facilities in 4 municipalities (Prishtina; Gjilan, Gjakova and
Ferizaj), implemented
3.15.11. | Article 114 Implementation of energy efficiency measures at the local Energy efficiency measures in 12 municipal public facilities implemented KEEF Q42024 | Under implementation
level - no delays
3.15.12. | Article 114 Implementation of energy efficiency measures and Energy efficiency measures in 12 public facilities at the central level (in two MoE Q42024 | Under implementation
renewable energy at the central level lots: Lot 1 & Lot 2), implemented - no delays
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3.15.13. | Article 114 Implementation of energy efficiency measures at the Energy efficiency measures in 2000 individual households implemented KEEF Q42024 | Under implementation
private and residential sector - no delays
3.15.14. | Article 114 Implementation of energy efficiency measures at the Energy efficiency measures in 29 social multi-residential buildings and KEEF Q42024
private and residential sector individual houses implemented
3.15.15. | Article 114 Implementation of energy efficiency measures at the Study on financing models of energy efficiency measures in the private and KEEF Q12024
private and residential sector residential sector carried out
3.16. Chapter 16: Taxation
3.16. Enforcement
3.16.1. Articles 39, Increasing tax debts collection Reduction of the level of tax debt as a percentage of total annual revenues MFLT Q42024 | Under implementation
40,70, 105 compared to the previous year - no delays
3.16.2. Articles 39, Improving coordination of joint TAK-LI-POL-Customs Two (2) analyses on cooperation, coordination and inter-institutional MFLT Q42024 | Under implementation
40,70, 105 operations and joint work reports communication regarding the responsibilities for preventing and reducing - no delays
undeclared work, carried out
3.16.3. Articles 39, Improving risk assessment Risk assessment criteria defined MFLT Q4 2024
3.18. Chapter 18: Statistics
3.18. Enforcement
3.18.1. Article 95 Assessment of informal economy according to Analyses for the available data on the informal economy conducted KAS Q42024 | Under implementation
international standards for components that are processed - no delays
for the 2008-2023 period
3.18.2. Article 95 Compilation of nonfinancial sectoral accounts Analyses and data processing, according to Eurostat methodology available | KAS Q42024
conducted
3.18.3. Article 95 Development of labour market statistics/Income Structure | Data from the area survey collected KAS Q42024 | Minor delays
Survey (SES)
3.184. Article 95 Extension of statistical products Up to five (5) new statistical products created KAS Q42024 | Under implementation
- no delays
3.18.5. Article 95 Continuing the increase of number of data/datasets Number of tables with data/datasets submitted to Eurostat for agricultural KAS Q42024 | Under implementation
submitted to Eurostat in compliance with deadlines statistics increased by four (4) tables - no delays
3.19. Chapter 19: Social Policy and Employment
3.19. Policy framework
3.19.1. Articles 82 Development of policies to increase youth employment Youth Guarantee Scheme Implementation Plan piloted MFLT Q42024 | Under implementation
and 106 - no delays
3.19. Institutional reforms and institutional capacity-building
3.19.2. Articles 82 Capacity building in the Labour Inspectorate Number of labour inspectors increased by 40 inspectors MFLT Q42024 | Under implementation
and 106 - no delays
3.19. Enforcement
3.19.3. Articles 82 Improving the services of the Labour Inspectorate Number of inspections by the MFLT Q42024 | Under implementation
and 106 Labour Inspectorate increased - no delays
3.19.4. Articles 82 Social Assistance Scheme reform to ensure better targeting | Social Assistance Scheme under the new Law Social Assistance Scheme MFLT Q42024 | Under implementation
and 106 and impact on poverty for vulnerable groups piloted - no delays
3.20. Chapter 20: Enterprise and Industrial Policy
3.20. Institutional reforms and institutional capacity-building
3.20.1. Articles 99 Strengthening capacities and improving services for Innovation and Business Support Agency established MIET Q32024
and 100 enterprises
3.20. Enforcement
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3.20.2. Articles 99 Establishing the National Product Certification Instrument | At least 30 beneficiary companies (30% of processing metal grants) MIET Q22024
and 101
3.23. Chapter 23: Judiciary and Fundamental Rights
3.23. Policy framework
3.23. Judicial system
3.23.25. | Articles 83 Advancement of the policy framework with e view to Rule of Law Strategy and action plan revised Mo] Q32024
and 91 implementing key reforms of rule of law institutions
3.23.26. | Articles 83 More efficient administration of the prosecutorial system New strategic plan of the prosecutorial system drafted KPC Q42024 | Under implementation
and 91 and strengthening of the administration - no delays
3.23.27. | Articles 83 More efficient administration of the judicial system and Prosecutorial system communication strategy adopted KPC Q22024
and 91 strengthening of the administration
3.23. Anticorruption policy
3.23.28. | Articles 83 Further advancement of the policy framework on the use Anti-Corruption Strategy and Action Plan 2024-2030 adopted OPM Q12024
and 91 of digital technology to fight corruption at the national
level and create transparent and accountable governance
3.23.29. | Articles 83 Advancement of the anticorruption policy framework with | Integrity plans in central administration, independent agencies, and APC Q12024
and 91 a view to improving public administration, including municipal authorities adopted
development and adoption of integrity plans at the central
and local levels as a means of preventing corruption
3.23.30. | Articles 83 Advancement of the anticorruption policy framework Corruption risk assessment in different areas or sectors conducted APC Q42024 | Under implementation
and 91 through risk assessment in areas or sectors considered - no delays
particularly exposed to corruption risks
3.23. Fundamental rights
3.23.31. | Articles 3 Advancement of the policy framework in order to improve | Concept document on the free legal aid adopted Mo] Q22024
and 4 services in free legal aid, contributing to the increased
efficiency of the justice system
3.23.32. | Articles 3 Advancement of the gender equality agenda through the Action plan of the Kosova Programme for Gender Equality (KPGE) 2024- OPM Q32024
and 4 design and implementation of developmental 2026 adopted
programmatic frameworks
3.23.33. | Articles 3 Advancement of the policy framework on the fight against | Package of modules for psychosocial treatment programs for perpetrators Mo]J Q42024
and 4 domestic violence, sexual harassment and other forms of developed
gender-based violence as illegal gender-based offences,
including sexual, economic and psychological violence
3.23.34. | Articles3 Improving and advancing the rights of people with Concept document on sign language adopted OPM Q42024 | Under implementation
and 4 disabilities
3.23.35. | Articles3 Improvement and advancement of the policy framework Strategy for the Rights of Persons with Disabilities in the Republic of Kosova | OPM Q22024
and 4 to enhance the rights of people with disabilities 2024-2029 adopted
3.23. Protection of minorities and cultural heritage
3.23.36. | Articles 3 Advancement of cultural heritage protection through Concept document on cultural heritage adopted MCYS Q3 2024
and 4 policy framework development
3.23.37. | Articles 3 Advancement of community rights policies 2025-2026 action plan for implementation of the Strategy for the OPM Q42024 | Under implementation
and 4 Advancement of the Rights of the Roma and Ashkali Communities in the - no delays
Republic of Kosova 2022-2026 adopted
3.23. Protection of personal data
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3.23.38. | Articles 3 Advancement of personal data processing policies in the Guidelines by areas, drafted IPA Q42024 | Under implementation
and 4 public and private sector - no delays
3.23. Institutional reforms and institutional capacity-building
3.23. Judicial system
3.23.39. | Articles 83 More efficient administration of the prosecutorial system Two (2) KPC lay members appointed Assembly Q22024
and 91 and strengthening of the administration
3.23.40. | Articles 83 More efficient administration of the prosecutorial system One (1) KJC member appointed Assembly Q22024
and 91 and strengthening of the administration
3.23.41. | Articles 83 Further improvement of the institutional framework with Online application platform for bar exams and other exams for free Mo] Q42024 | Under implementation
and 91 the aim of advancing the integrity, accountability and professions organised by Mo]J established and functional - no delays
credibility in the justice system
3.23.42. | Articles 83 More efficient administration of the prosecutorial system 1/3 of prosecutors evaluated KPC Q42024 | Under implementation
and 91 and strengthening of the administration - no delays
3.23.43. | Articles 83 More efficient administration of the judicial system and 1/3 of judges evaluated KJC Q42024 | Under implementation
and 91 strengthening of the administration - no delays
3.23.44. | Articles 83 More efficient administration of the prosecutorial system Seven (7) mediation officers in the basic prosecution offices recruited KPC Q42024 | Minor delays
and 91 and strengthening of the administration with a view to
improving free profession services and contributing to
increasing justice system efficiency
3.23.45. | Articles 83 Further advancement of the infrastructural and The fourth CMIS (transitional) phase operationalised and consolidated inall | KJC Q42024 | Under implementation
and 91 technological frameworks with a view to improving the courts - no delays
performance of the judicial system in case management
3.23.46. | Articles 83 Further advancement of the infrastructural and The fourth CMIS (transitional) phase operationalised and consolidated inall | KPC Q42024 | Under implementation
and 91 technological frameworks with a view to improving the prosecution offices - no delays
performance of the judicial system in case management
3.23.47. | Articles 83 Further advancement of the infrastructural and Electronic file system of judges established and operational KJC Q42024 | Under implementation
and 91 technological framework with a view to improving judicial - no delays
system’s performance
3.23.48. | Articles 83 Further advancement of the infrastructural and Electronic file system of court administration established and operational KJC Q42024 | Under implementation
and 91 technological framework with a view to improving judicial - no delays
system’s performance
3.23.49. | Articles 83 Further advancement of the infrastructural and The electronic system for budget and finance management established and KJC Q42024 | Under implementation
and 91 technological framework with a view to improving judicial | operational - no delays
system’s performance
3.23. Anticorruption policy
3.23.50. | Articles 83 Advancing the capacities of the Agency for Prevention of Thirteen (13) new officials recruited APC Q3 2024
and 91 Corruption in terms of staff and expertise to ensure that it
can effectively discharge its responsibilities.
3.23.51. | Articles 83 Strengthening of IT capacities Electronic platform for reporting corruption Kosova without Corruption, APC Q3 2024
and 91 developed
3.23.52. | Articles 83 Strengthening of IT capacities Two (2) IT officers recruited APC Q3 2024
and 91
3.23.53. | Articles 83 Strengthening of IT capacities Agency’s server room and hardware development, operational APC Q42024 | Under implementation
and 91 - no delays
3.23. Enforcement
3.23. Judicial system
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3.23.54. | Articles 83 Improvement of free profession services, contributing to 10% of cases to prosecutors through alternative procedures referred KPC Q42024 | Under implementation
and 91 enhancing justice system’s efficiency - no delays

3.23.55. | Articles 83 Improvement of free profession services, contributing to 10% of cases to the courts through alternative procedures referred KJC Q42024 | Under implementation
and 91 enhancing justice system’s efficiency - no delays

3.23.56. | Articles 83 Intensification of work on high-level corruption and Percentage (%) of indictments filed regarding targeted high-level corruption | KPC Q42024 | Under implementation
and 91 organized crime cases in courts and prosecution offices and organized crime cases - no delays

3.23.57. | Articles 83 Further advancement of infrastructural and technological Verification of data on criminal convictions in the Central Criminal Records KJC Q42024 | Under implementation
and 91 frameworks with a view to improving judicial system’s System advanced - no delays

performance

3.23.58. | Articles 83 Intensification of work on high-level corruption and Percentage (%) of cases closed with final verdicts in relation to cases of KJC Q42024 | Under implementation
and 91 organized crime cases in courts and prosecution offices organized crime and high-level corruption - no delays

3.23. Anticorruption policy

3.23.59. | Articles 83 Enforcement of punitive measures against declaring Fines and other measures against declaring subjects and other public APC Q42024 | Under implementation
and 91 subjects and other officials officials who fail to comply with legal requirements regarding the - no delays

declaration of assets, imposed

3.23.60. | Articles 83 Enforcement of punitive measures against asset declaring Fines and other measures against declaring subjects who fail to comply with | APC Q42024 | Under implementation
and 91 subjects legal requirements regarding the declaration of assets, imposed - no delays

3.23.61. | Articles 83 Implementation of external whistleblowing mechanismin | Number of cases identified APC Q42024 | Under implementation
and 91 the public sector - no delays

3.23.62. | Articles 83 Implementation of external whistleblowing mechanismin | Number of cases identified APC Q42024 | Under implementation
and 91 the public sector - no delays

3.23.63. | Articles 83 Implementation of external whistleblowing mechanismin | Number of cases rejected APC Q42024 | Under implementation
and 91 the public sector - no delays

3.23.64. | Articles 83 Implementation of external whistleblowing mechanismin | Number of cases processed APC Q42024 | Under implementation
and 91 the public sector - no delays

3.23.65. | Articles 83 Implementation of external whistleblowing mechanism in Number of cases closed APC Q42024 | Under implementation
and 91 the public sector - no delays

3.23.66. | Articles 83 Receiving, registering and handling cases of conflict of Number of cases received APC Q42024 | Under implementation
and 91 interest from established legal sources - no delays

3.23.67. | Articles 83 Receiving, registering and handling cases of conflict of Number of cases processed APC Q42024 | Under implementation
and 91 interest from established legal sources - no delays

3.23.68. | Articles 83 Receiving, registering and handling cases of conflict of Number of cases completed APC Q42024 | Under implementation
and 91 interest from established legal sources - no delays

3.23.69. | Articles 83 Receiving, registering and handling cases of conflict of Number of opinions prepared APC Q42024 | Under implementation
and 91 interest from established legal sources - no delays

3.23.70. | Articles 83 Receiving, registering and handling cases of conflict of Number of decisions prepared APC Q42024 | Under implementation
and 91 interest from established legal sources - no delays

3.23.71. | Articles 83 Receiving, registering and handling cases of conflict of Number of responses provided APC Q42024 | Under implementation
and 91 interest from established legal sources - no delays

3.23.72. | Articles 83 Strengthening whistleblowing mechanisms through Reports on implementation of the Law on Protection of Whistle-blowers in APC Q3 2024
and 91 reporting on the implementation of the law on the the public and private sectors drafted

protection of whistle-blowers

3.23.73. | Articles 83 Monitoring the implementation of the Anti-Corruption Implementation of actions from the Anti-Corruption Strategy and Action APC Q4 2024

and 91 Strategy and Action Plan Plan monitored
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3.23.74. | Articles 83 Advancing the anticorruption policy framework through Anti-corruption legislative acts assessed APC Q42024 | Under implementation
and 91 risk assessment and identifying gaps in legislation that - no delays
potentially could increase corruption
3.23. Fundamental rights
3.23.75. | Articles 3 Advancing access to justice through strengthening Five (5) video clips produced OPM Q42024 | Under implementation
and 4 institutional capacities and raising awareness to combat - no delays
violence against women, gender-based violence and
domestic violence
3.23.76. | Articles 3 Advancing access to justice through strengthening Four (4) outreach and awareness-raising campaigns implemented OPM Q42024 | Under implementation
and 4 institutional capacities and awareness raising to combat - no delays
violence against women, gender-based violence and
domestic violence
3.23.77. | Articles 3 Advancing access to justice through strengthening Ten (10) sessions on standard operating procedures against domestic OPM Q42024 | Under implementation
and 4 institutional capacities and awareness raising to combat violence and violence against women, and the Istanbul Convention carried - no delays
violence against women, gender-based violence and out
domestic violence
3.23.78. | Articles 3 Supporting women’s economic empowerment through At least eight (8) NGOs supported OPM Q42024 | Under implementation
and 4 subsidising NGO projects aimed at strengthening the role - no delays
of women in society
3.23. Protection of minorities and cultural heritage
3.23.79. | Articles 3 Improving the situation of Roma and Ashkali communities | Annual monitoring reports on the Strategy for the Advancement of the OPM Q42024 | Under implementation
and 4 through implementation of the Strategy and Action Plan Rights of the Roma and Ashkali Communities in the Republic of Kosova - no delays
for the inclusion of Roma and Ashkali communities 2022-2026 and the Action Plan 2022-2024, drafted
3.23.80. | Articles3 Advancement of the legal framework and strategic Five (5) regional-level meetings with municipal representatives for the MCR Q22024
and 4 documents on communities, return and integration implementation of the Strategy for the protection and promotion of the
rights of communities and their members, organized
3.23.81. | Articles 3 Supporting the Roma, Ashkali and Egyptian communities | At least five (5) Learning Centres for Roma, Ashkali and Egyptian MESTI Q42024
and 4 communities, supported
3.23.82. | Articles 3 Supporting the Roma, Ashkali and Egyptian communities | 400 scholarships for high school students and first-year university students MESTI Q42024 | Under implementation
and 4 for the Roma, Ashkali and Egyptian communities, awarded - no delays
3.23.83. | Articles3 Supporting the Roma, Ashkali and Egyptian communities | Textbooks for the Albanian subject for the Turkish and Bosnian minority MESTI Q42024 | Under implementation
and 4 communities designed - no delays
3.23.84. | Articles3 Creating opportunities for socialisation among students Learning clubs in the local language, established MESTI Q42024 | Under implementation
and 4 from different communities in multi-ethnic schools - no delays
3.23.85. | Articles3 Further community-oriented infrastructure expansion Up to ten (10) co-funded infrastructure projects in cooperation with MCR Q42024 | Under implementation
and 4 municipalities - no delays
3.23.86. | Articles3 Supporting the return of displaced persons and Up to 80 social housing units were created and houses built for vulnerable MCR Q42024 | Under implementation
and 4 communities in need in the reconstruction and renovation | returnees and communities as well as beneficiaries of construction material - no delays
of houses
3.23.87. | Articles 3 Supporting communities in need with construction Up to 140 beneficiaries of construction materials for communities in need MCR Q42024 | Under implementation
and 4 materials - no delays
3.23.88. | Articles3 Supporting communities in Kosova towards economic, Up to 100 beneficiaries of grants for businesses, natural persons, legal MCR Q42024 | Under implementation
and 4 cultural and social development persons and NGOs - no delays
3.23.89. | Articles 3 Continued the provision of sustainable solutions for Up to 56 displaced and socially vulnerable individuals resettled in MCR Q42024 | Under implementation
and 4 returnees and socially vulnerable families permanent housing units in the Municipality of Gracanica - no delays
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3.23. Protection of personal data
3.23.90. | Articles3 Organising outreach campaigns on protection of personal Number of outreach activities conducted IPA Q42024 | Under implementation
and 4 data, especially in the private sector - no delays
3.23.91. | Articles 3 Overseeing enforcement of the Personal Data Protection Number of inspections according to the inspection plan conducted IPA Q12024
and 4 Law
3.23.92. | Articles 3 Overseeing enforcement of the Personal Data Protection Number of complains submitted IPA Q42024 | Under implementation
and 4 Law - no delays
3.23.93. | Articles 3 Overseeing enforcement of the Personal Data Protection Number of inspections conducted as per the complaints submitted IPA Q42024 | Under implementation
and 4 Law - no delays
3.23.94. | Articles 3 Overseeing enforcement of the Personal Data Protection Number of decisions taken regarding the protection of personal data IPA Q42024 | Under implementation
and 4 Law - no delays
3.23.95. | Articles 3 Overseeing implementation of the Law on Access to Public | Number of complaints received and decisions on access to public documents | IPA Q42024 | Under implementation
and 4 Documents - no delays
3.24. Chapter 24: Justice, Freedom and Security
3.24. Policy framework
3.24. Migration
3.24.8. Article 85 Advancement of policies in the area of migration Migration strategy action plan revised MIA Q22024
3.24.9. Article 85 Advancement of policies in the area of migration Emergency response plan revised MIA Q22024
3.24.10. | Article 85 Advancement of policies in the area of migration At least three (3) policy documents drafted through GMA MIA Q42024 | Under implementation
- no delays
3.24. Fight against narcotics
3.24.11. | Article 90 Improvement of policies in the area of narcotics Strategy against narcotics adopted MIA Q22024
3.2412. | Article 90 Improvement of policies in the area of narcotics SOP on drugs destruction drafted MIA Q42024 | Minor delays
3.24. Fight against organized crime and police cooperation
3.2413. | Article 91 Improvement of policies to combat organized crime Small arms, light weapons and explosives control strategy adopted MIA | Q22024 _
3.24. Institutional reforms and institutional capacity-building
3.24. Border management
3.24.141. | Article 85 Implementation of the NBMC Development Plan IT programme, with ClickView option to include Case Management System | MIA Q42024 | Under implementation
(CMS) and Border Intelligence Platform (BI), advanced - no delays
3.24. Asylum
3.24.15. | Article 85 Advancing and strategic framework in the area of asylum At least one (1) training within the EUAA cooperation guide, for at least MIA Q42024 | Under implementation
three (3) asylum officers for interviewing children, organized - no delays
3.24. Migration
3.2416. | Article 85 Capacity building in strengthening the reintegration and At least 100 central and local level officials trained MIA Q4 2024
sustainable integration system
3.24.17. | Article 85 Capacity building in strengthening the foreigner At least 100 officials at the central and local levels trained on implementation | MIA Q42024
integration system of the foreigner monitoring guideline
3.24. Enforcement
3.24. Border management
3.2418. | Article 85 Implementation of the NBMC Development Plan Interconnection of PIU, with at least three (3) operators to receive PNR data, | MIA Q42024 | Under implementation
operationalised - no delays
3.24. Migration
3.24.19. | Article 85 Promotion of gender equality and empowerment of At least 50 women or girls beneficiaries from reintegration and sustainable MIA Q42024 -
repatriated and foreign women and girls in socio-economic | integration schemes
life

| 59




3.24. Fight against narcotics
3.24.20. | Article 90 Capacity building in monitoring the drug situation Drafting standardised reports in tables for EMCDDA MIA Q42024 | Under implementation
countrywide - no delays
3.24. Fight against organized crime and police cooperation
3.24.21. | Article91 Improvement of policies to combat organized crime Implementation of the small arms and light weapons roadmap MIA Q42024 | Minor delays
3.24.22. | Article91 Enhancing international law enforcement cooperation Participation in at least four (4) EMPACT activities MIA Q42024
through participation in EMPACT activities
3.24. Fight against terrorism
3.24.23. | Article 92 Improvement of policies to combat violent extremism and | Annual report on the implementation of the EU - Western Balkans Joint MIA Q42024 | Under implementation
terrorism Action Plan against violent extremism and terrorism drafted - no delays
3.25. Chapter 25: Science and Research
3.25. Institutional reforms and institutional capacity-building
3.25.3. Article 118 Capacity building for research Kosova Research Information System (KRIS) operationalised MESTI Q42024
3.254. Article 118 Strengthening participation in Horizon Europe Number of information and training sessions for stakeholders (to support MESTI Q42024
researchers to participate in Brokerage Events for the second pillar of the
Horizon Europe Programme) held
3.26. Chapter 26: Education and Culture
3.26. Policy framework
3.26.4. Article 118 Advancement of vocational training policies Concept document on the law on vocational education adopted MESTI Q42024
3.26.5. Article 107 Enhancing vocational education and training (VET) VET curricular framework adopted MESTI Q32024
3.26. Institutional reforms and institutional capacity-building
3.26.6. Article 107 Capacity building of the Education Inspectorate At least 20 new inspectors recruited MESTI Q42024 | Minor delays
3.26.7. Article 107 Improving access to education for children with special At least 100 assistants employed MESTI Q42024 | Minor delays
needs
3.26. Enforcement
3.26.8. Article 107 Developing early childhood education curriculum Curriculum for early childhood education, piloted MESTI Q42024 | Under implementation
- no delays
3.26.9. Article 107 Implementation of Dual Education in 12 profiles according | Curricula/qualifications for the following 12 profiles, developed: (1) MESTI Q42024
to labour market requirements Heating, plumbing, and sanitation installer; (2) Electrician; (3) Metalworker;
(4) Tailor; (5) Woodworker; (6) Bricklayer; (7) Chef; (8) Hospitality assistant;
(9) Aesthetician; (10) Hairdresser; (11) Mechanic; and (12) Wholesale and
retail trade
3.26.10. | Article 107 Increasing the enrolment rate in early childhood at ISCED | Enrolment rate, in percentage, increased MESTI Q42024 | Under implementation
2011 level 02 years (including age 3, 4, 5) - no delays
3.27. Chapter 27: Environment
3.27. Policy framework
3.27.6. Articles 115, Improvement of policies for reducing air, water, and Strategy for environmental protection and sustainable development 2025- MESPI Q32024
116 and 117 biodiversity pollution 2034 and action plan adopted
3.27.7. Articles 115, | Improvement of climate change policies Long-term decarbonisation strategy adopted MESPI Q32024
116 and 117
3.27.8. Articles 115, | Improvement of waste management policies Integrated Waste Management Strategy and Action Plan 2024-2026 adopted | MESPI Q22024
116 and 117
3.27.9. Articles 115, | Improvement of water management policies Drini i Bardhé river basin management plan adopted MESPI Q1 2024
116 and 117

| 60



3.2710. | Articles 115, | Improvement of waste management policies Concept paper in the area of waste adopted MESPI Q42024 | Under implementation
116 and 117 - no delays
3.27. Institutional reforms and institutional capacity-building
3.27.11. | Articles 115, | Capacity building for the determination of heavy metals in | Four (4 ) officials trained MESPI Q32024
116 and 117 environmental air particulates
3.27. Enforcement
3.27.12. | Articles 115, | Risk assessment of water flooding in the territory of Flood risk mapping and flood vulnerability mapping finalised MESPI Q32024
116 and 117 Kosova
3.2713. | Articles 115, | Identification and marking of protected areas within the Eleven (11) kilometres of hiking trails marked MESPI Q42024 | Under implementation
116 and 117 territory of Sharr National Park - no delays
3.2714. | Articles115, | Improvement and advancement of the Environmental Online reporting application for pollutant discharge and transfer registry MESPI Q42024 | Minor delays
116 and 117 Information System developed
3.27.15. | Articles 115, | Assessment of sources of greenhouse gas emissions by Greenhouse gas inventory report prepared and reported to the European MESPI Q32024
116 and 117 sector, on an annual basis Environment Agency
3.27.16. | Articles 115, | Assessment of the air emissions inventory for the Prishtina | Air emissions inventory for the Prishtina region prepared by respective MESPI Q42024 | Under implementation
116 and 117 region (Municipalities of Prishtina, Fushé Kosova, Obiliq years - no delays
and Gracanica)
3.28. Chapter 28: Consumer and Health Protection
3.28. Policy framework
3.28. Consumer Protection
3.28.6 Article 106 Advancing the policies in the area of public health Concept document on organ transplantation adopted MoH Q32024
protection
3.28.7 Article 106 Drafting of policies in the area of public health protection Cancer control strategic plan adopted MoH Q32024
3.29. Chapter 29: Customs Union
3.29. Policy framework
3.29.1. Articles 39, Development of customs policy Kosova Customs Strategic Plan 2024-2027 adopted MFLT Q1 2024
48,104 and
Prot. IV
3.29. Institutional reforms and institutional capacity-building
3.29.2. Articles 39, Recruiting new customs officers New officers recruited MFLT Q32024
48,104 and
Prot. IV
3.29. Enforcement
3.29.3. Articles 39, Continuing the transfer of terminals from private Relocation to public property and full operationalisation of at least 2 customs | MFLT Q42024 | Under implementation
48,104 and ownership to public ownership terminals - no delays
Prot. IV
3.30. Chapter 30: External Relations
3.30. Policy framework
3.30.1. Articles 11- Advancement of trade policy Trade policy document adopted MIET Q42024 | Under implementation
16 - no delays
3.30.2. Articles 11- Development of policies in the area of strategic goods Concept document on the area of strategic goods trade control adopted MIET Q42024 | Under implementation
17 trade control - no delays

3.31. Chapter 31: Foreign, Security and Defence Policy

3.31.

| Institutional reforms and institutional capacity-building
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3311 Article 11 Capacity building in the course of alignment of foreign Training of civil servants in the area of foreign policy and security MFAD Q42024 | Under implementation
policy with that of the EU - no delays
3.31. Enforcement
3.31.2. Article 11 Lobbying for membership in multinational organisations, At least one (1) meeting with each of the member countries of multinational MFAD Q42024 | Under implementation
especially EU, NATO, CoE, etc. organisations - no delays
3.31.3. Article 11 Implementation of the action plan for political dialogue Participation in the meeting organised by EEAS with MFAs’ Political MFAD Q42024 | Under implementation
Directors from the six (6) Western Balkan countries - no delays
3.314. Article 11 Implementation of the action plan for political dialogue At least two (2) meetings with EEAS and EC representatives MFAD Q42024 | Under implementation
- no delays
3.32. Chapter 32: Financial Control
3.32. Enforcement
3.32.1. Article 97 Increasing the efficiency of audit committees Al on establishment and functioning of the Audit Committee in Public MFLT Q42024 | Under implementation
Sector Entities (PSE), implemented - no delays
3.32.2. Article 97 Implementation of the Operational Plan of the Strategic Review of audit reports in Parliamentary Committees monitored NAO Q42024 | Under implementation
Plan 2023-2026 - no delays
3.32.3. Article 97 Monitoring implementation of audit recommendations by | Annual Audit Report completed NAO Q42024 | Under implementation
Budget Organisations - no delays
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